
April 1, 2019 thru June 30, 2019 Performance Report

B-13-DS-40-0001Grant:

OklahomaGrantee:

Grant Number:
B-13-DS-40-0001

Grantee Name:
Oklahoma

LOCCS Authorized Amount:
$93,700,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

04/28/2016

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$93,700,000.00

Disasters:

FEMA-4117-OK

Declaration Number

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¿ impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¿unmet¿ storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also

Active

QPR Contact:Grant Status:
Robin Slawson

Grant Award Amount:
$93,700,000.00
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$0.00

N/A

$81,052,145.37

$12,726.50

$110,948.29

$110,948.29

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$90,686,352.58

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$85,537,387.10

$90,686,352.54

$90,686,352.58

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$1,857,132.82

$0.00

Actual

Limit on Public Services

$12,726.50

92.88%
95.88%

Overall Benefit Percentage (Projected)

$3,349,394.05

Requirement

Limit on Admin $4,685,000.00

$0.00

Limit on Admin/Planning

$14,055,000.00

Target

$18,740,000.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $77,884,437.19$39,166,600.00

restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57)
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¿s eleven (11) Substate
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¿s Community Developer newsletter was also
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¿s Oklahoma City Field Office and
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial
response to the inquiry of the State¿s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be
conducted upon evaluation of an officially submitted Disaster Recovery application through the State¿s OKGrants¿ system. SURVEY
SUMMARY ¿ AS OF 8/8/2014 Total Submissions ¿ 89 Units of General Local Government (UGLG¿s) Total Disaster Funding Requested ¿
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¿s ¿ 371 Projects Directly DR Ineligible: 8
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¿s Requested
Administration Amounts as Part of the Letter of Intent. Cleveland County ¿ (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT
include OKC/Cleveland County Activities Creek County ¿ 136 Activities ($43,435,673.46) Oklahoma City ¿ 22 Activities ($87,501,550.00)
Balance of State ¿ 145 Activities ($73,660,028.22)    Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t;   CDBG-DR Categories
   (Total Request - $253,818,251.68)   Housing ¿ 3 Activities ($9,000,000.00)3.5%   Infrastructure ¿ 90 Activities ($156,902,371.60)61.8%  
Planning ¿ 10 Activities ($15,403,444.00)6.1%   Public Facilities&

Recovery Needs:

iquest; 14 Activities ($1,748,582.64)0.7%   Resiliency ¿ 250 Activities ($59,640,983.46)23.5%  Includes: Emergency Equipment, Generators,
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms.   Economic Development ¿ 1 Activity ($900,000
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.   Administration ¿ 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual
administration

$110,948.29 $81,052,145.37Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $69,046,189.38
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2019 2ND Qtr. Progress: ODOC DR staff finalized monitoring being conducted by Deloitte & Touche.  An Extension
for review time was agreed between parties with a meeting on April 13th.  All Monitoring Reports submitted as
complete by Deloitte for ODOC review and issuing of Monitoring letters to sub-recipients.
•ODOC has finalized previous sub-recipient monitoring reports and submittals of closeout documents by those sub-
recipients with cleared reports are being reviewed by ODOC Community Dev. & Finance staff.
•As Performance Measures for Activities are submitted by the sub-recipients, the performance measures are to be
entered into the latest round for that activity in the QPR as they are associated activities.
•Completion dates have been entered for all activities except extended activities.
•Some performance measures have been entered for Housing, Mitigation, and Infrastructure, and Planning.  This
will continue as final reports are submitted.
•1 voucher revision #434556 was completed 6/14/19 and is noted in OKC activity for drainage.
2nd Quarter Financial Activity 4-1-19 thru 6-30-19:  Drawn this quarter: $110,948.29 = $25,616.88  drawn and
expended by sub-recipient Cleveland County R12 Ext. (activity #80); $21,786.29 was drawn and expended for
Norman (64); $1,700.00 drawn and expended for Norman (102); State Admin draw of $61,845.12; Voucher Rev.
#434556 OKC Drainage 22,350.00 was completed 6/13/19.
Fin Rept02a shows the following Vouchers 295928, 359985, 370641 totaling $202,210.92 for OKC Hsg Rehab &
Shelter Program drawn April 2019.
NOTE **There are some activities that the "drawn" amounts are showing different than the budgeted and expended
amounts that readily cannot be explained but may be due to voucher revisions, reclassification and association or
non-association of activities during the quarter. 

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 ($659.16)

Project 10A - DR R10, Project 10A - DR R10 $0.00 $1,559,227.59 $1,549,384.59

Project 10B - DR R10 Extended, Project 10B - DR R10 $0.00 $2,944,623.41 $572,545.67

Project 11A - DR R11, Project 11A - DR R11 $0.00 $300,000.00 $300,000.00

Project 11B - DR R11, Poject 11B - DR R11 $0.00 $70,782.07 ($17,331.08)

Project 11C - DR R11, Project 11C - DR R11 $0.00 $671,567.60 $671,567.60

Project 11D - DR R11 Extended, Project 11D - DR R11 $1,700.00 $20,917.50 $1,700.00

Project 11E - DR R11 Extended, Project 11E - DR R11 $0.00 $195,433.83 $20,821.19

Project 12A - DR R12, Project 12A - DR R12 $0.00 $31,452.91 ($5,059.18)

Project 12B - DR R12 Extended, Project 12B - DR R12 $61,845.12 $660,417.00 $433,645.05

Project 12C - DR R12, Project 12C - DR R12 $0.00 $451,847.65 $104,007.44

Project 12D - DR R12 Extended, Project 12D - DR R12 $47,403.17 $7,361,931.94 $4,961,595.75

Project 1A - DR R1, Project 1A - DR R1 $0.00 $359,877.20 $359,877.20

Project 1B - DR R1, Project 1B - DR R1 ($1,125.00) $433,209.89 $433,209.89

Project 1C - DR R1, Project 1C - DR R1 $0.00 $2,314,834.10 $2,314,834.10

Project 1D - DR R1, Project 1D - DR R1 $0.00 $929,802.30 $929,802.30

Project 1E - DR R1, Project 1E DR R1 $1,125.00 $208,094.81 $208,094.81

Project 2A - DR R2, Project 2A - DR R2 $0.00 $1,980,000.00 $1,871,930.15

Project 3A - DR R3, Project 3A - DR R3 $0.00 $1,085,877.15 $1,055,606.88

Project 3B - DR R3, Project 3B - DR R3 $0.00 $5,110,000.00 $5,110,000.00

Project 3C - DR R3, Project 3C - DR R3 $0.00 $8,681,278.50 $7,524,331.03

Project 3D - DR R3, Project 3D - DR R3 $0.00 $875,410.00 $292,895.00

Project 3E - DR R3, Project 3E - DR R3 $0.00 $592,703.10 $482,396.92

Project 4A - DR R4, Project 4A - DR R4 $0.00 $294,715.25 $294,715.25

Project 4B - DR R4, Project 4B - DR R4 $0.00 $16,539,654.13 $15,084,642.93

Project 5A - DR R5, Project 5A - DR R5 $0.00 $68,000.00 $68,000.00
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Project 5B - DR R5, Project 5B - DR R5 $31,229.07 $781,229.07 $781,229.07

Project 5C - DR R5, Project 5C - DR R5 ($31,229.07) $506,270.93 $506,270.93

Project 6A - DR R6, Project 6A - DR R6 $0.00 $7,716,699.00 $7,716,699.00

Project 6B - DR R6, Project 6B - DR R6 $0.00 $300,000.00 $300,000.00

Project 7A - DR R7, Project 7A - DR R7 $0.00 $355,293.80 $354,570.36

Project 7B - DR R7, Project 7B - DR R7 $0.00 $8,682,193.22 $8,682,193.22

Project 7C - DR R7, Project 7C - DR R7 $0.00 $966,216.48 $966,216.48

Project 8A - DR R8, Project 8A - DR R8 $0.00 $9,500,000.00 $8,986,842.97

Project 9A - DR R9, Project 9A - DR R9 $0.00 $181,564.79 $180,341.65

Project 9B - DR R9, Project 9B - DR R9 $0.00 $7,955,227.36 $7,955,227.36
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Activities

Project 10A - DR R10 / Project 10A - DR R10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,836.85

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$4,836.85

$0.00

$0.00

$0.00

$4,836.85

$4,836.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$4,836.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Norman 64 activity continues in R11 & R12 Extended.  Funds for this activity are fully expended.

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$4,836.85$0.00Norman, City of

$0.00     Program Funds Drawdown $4,836.85

$4,836.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/20# of Linear miles of Public 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,524,004.06

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$1,524,004.06

$0.00

$0.00

$0.00

$1,524,004.06

$1,524,004.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) R7 R10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/30/2020

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$1,524,004.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

This activity is fully expended but continues in Round 11 ext activity 10/2022.

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R7 R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$1,524,004.06$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Linear miles of Public 1

$0.00     Program Funds Drawdown $1,524,004.06

$1,524,004.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$693.68

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$693.68

$0.00

$0.00

$0.00

$693.68

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 R3 Infra (Drainage) R10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$693.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

OKC 00005 10.6 R3 Infra (Drainage) R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$693.68$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Linear miles of Public 5

$0.00     Program Funds Drawdown $693.68

$693.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,693.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$29,693.00

$0.00

$0.00

$0.00

$29,693.00

$29,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$19,850.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

10A OKC 00023 83.1 Infra (Draper Plant) R10 -The "drawn" amount of 19,850.00 is shown as less than the budgeted and
expended amount of $29,693.00.  This may be due to voucher revisions, association or non-association of activities.

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R10Activity Title:

Project Number:

Project 10A - DR R10

Project Title:

Project 10A - DR R10

$29,693.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

$0.00     Program Funds Drawdown $19,850.00

$29,693.00$0.00Total Funds Expended

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 10B - DR R10 Extended / Project 10B - DR R10Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $30,000.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning Deep Fork Basin
R3R10Ext

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

10/01/2020

$0.00

To Date

12/15/2014

 (  )

$0.00

Responsible Organization:

Planning Under Way

OKC 00005 10.6 Planning Deep Fork Basin
R3R10Ext

Activity Title:

Project Number:

Project 10B - DR R10 Extended

Project Title:

Project 10B - DR R10 Extended

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Location Description:

OKC 00005 10.6 Planning Deep Fork Basin R3R10Ext - The City submitted a written request for a budget modification moving
30,000 from Drainage activity to expend on an approved change order for the Deep Fork Drainage Basin Plan.  Previously,
planning was not allowed as an extended activity and was recently allowed within the federal register amendment.  The 30,000
was reduced in the Drainage activity as is a completed activity with a remaining balance.  Next QPR will reflect a voucher
revision to correct a draw from the drainage activity to this planning activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$298,000.22

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$298,000.22

$0.00

$0.00

$0.00

$328,000.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

05/20/2018

$0.00

To Date

05/20/2016

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.Activity Title:

Project Number:

Project 10B - DR R10 Extended

Project Title:

Project 10B - DR R10 Extended

$0.00$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $0.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6 Infra
(Drainage) R1

OKC 00005 10.6 Infra
(Drainage) R1

Project 1C - DR R1
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R2

OKC 00005 10.6 Infra
(Drainage) R2

Project 2A - DR R2
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R3

OKC 00005 10.6 Infra
(Drainage) R3

Project 3C - DR R3
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R8 R2

OKC 00005 10.6 Infra
(Drainage) R8 R2

Project 8A - DR R8
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Drainage) R8 R3

OKC 00005 10.6 Infra
(Drainage) R8 R3

Project 8A - DR R8
Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

OKC 00005 10.6 R3
Infra (Drainage) R10

OKC 00005 10.6 R3
Infra (Drainage) R10

Project 10A - DR
R10

Construction/reconstruct
ion of water/sewer lines

or systems
City of Oklahoma City2 General Account

$0.00$0.00Total Funds Expended
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Activity Description:

Drainage Improvements

Location Description:

Oklahoma city

OKC 00005 10.6 R3 Infra (Drainage) R10 Ext. - The Walker Drainage Acivity is completed with remaining funds of 298,000.22.
The City submitted a written request April 2019 to move $30,000 from drainage activity to the Deep Fork Drainage Plan activity
to pay for a change order for the DeepFork Drainage Basin Plan activity.  At the time, Planning Activities couldn't be extended
and recently the Federal Register was amended to extend planning activities.  The amendment will be reflected in quarter
ending 9/30/19.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1565/5# of Linear miles of Public 1565

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Association Description:
OKC Drainage Project

Project 11A - DR R11 / Project 11A - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

State 83.1 ODOC Admin PAC R11

Activitiy Category:

01/05/2019

01/05/2019

01/05/2017

 (  )

Responsible Organization:

Administration Completed

State 83.1 ODOC Admin PAC R11Activity Title:

Project Number:

Project 11A - DR R11

Project Title:

Project 11A - DR R11
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Overall

$300,000.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$0.00

To Date

$300,000.00

Most Impacted and Distressed Expended $0.00

Activity Description:

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of
Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave. Oklahoma City, OK

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$300,000.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $300,000.00

$300,000.00$0.00Total Funds Expended
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Project 11B - DR R11 / Poject 11B - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,782.07

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$70,782.07

$0.00

$0.00

$0.00

$70,782.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

01/05/2019

$0.00

To Date

01/05/2017

Direct ( HouseHold )

($17,331.08)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

OKC 00005 10.6 Housing (Single-Fam) R11Activity Title:

Project Number:

Project 11B - DR R11

Project Title:

Poject 11B - DR R11

$70,782.07$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown ($17,331.08)

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Housing (Single-Fam)

R1

OKC 00005 10.6
Housing (Single-Fam)

R1
Project 1B - DR R1

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Housing (Single-Fam)

R5

OKC 00005 10.6
Housing (Single-Fam)

R5
Project 5B - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Housing (Single Family)

$70,782.07$0.00Total Funds Expended
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Rehab / Reconstruction of Single Family housing units.

Location Description:

Oklahoma City

OKC 00005 10.6 Housing (Single-Fam) R11 - The negative amount of $17,331.08 amount in the drawndown is a result of a
voucher revision(s) made between housing rehab and shelter activities.  $70,782.07 is the amount budgeted and expended.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/70# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 11C - DR R11 / Project 11C - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Norman, City of

Total Projected Budget from All Sources $671,567.60

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Norman 00064 83.1 Infra (Streets) R9 R11

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

09/30/2022

01/05/2019

To Date

01/05/2017

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

Norman 00064 83.1 Infra (Streets) R9 R11Activity Title:

Project Number:

Project 11C - DR R11

Project Title:

Project 11C - DR R11
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$671,567.60

Match Contributed

$0.00

$0.00

$0.00

$671,567.60

$671,567.60

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$671,567.60

Most Impacted and Distressed Expended $0.00

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$671,567.60$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $671,567.60

$671,567.60$0.00Total Funds Expended

Project 11D - DR R11 Extended / Project 11D - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Norman 00102 83.1 Infra (Streets) R7 R11 Ext

Activitiy Category:

Construction/reconstruction of streets Under Way

Norman 00102 83.1 Infra (Streets) R7 R11 ExtActivity Title:

Project Number:

Project 11D - DR R11 Extended

Project Title:

Project 11D - DR R11 Extended
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Benefit Type:

Overall

$20,917.50

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$20,917.50

$0.00

$0.00

$0.00

$20,917.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$1,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

01/05/2017

Area (  )

$1,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Norman #64 Activity - Contract 16570 Draw #27 - 

Activity Progress Narrative:

$1,700.00$1,700.00Norman, City of

$1,700.00     Program Funds Drawdown $1,700.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Norman 00102 83.1
Infra (Streets) # R7

Norman 00102 83.1
Infra (Streets) # R7

Project 7A - DR R7
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00102 83.1
Infra (Streets) # R7

R9

Norman 00102 83.1
Infra (Streets) # R7 R9Project 9A - DR R9

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00102 83.1
Infra (Streets) R7

Norman 00102 83.1
Infra (Streets) R7

Project 7B - DR R7
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00102 83.1
Infra (Streets) R7 R10

Norman 00102 83.1
Infra (Streets) R7 R10

Project 10A - DR
R10

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00102 83.1
Infra (Streets) R7 R10

Ext

Norman 00102 83.1
Infra (Streets) R7 R10

Ext

Project 10B - DR
R10 Extended

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00102 83.1
Infra (Streets) R7 R9

Norman 00102 83.1
Infra (Streets) R7 R9

Project 9B - DR R9
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00102 83.1
Infra (Streets) R8 R7

Norman 00102 83.1
Infra (Streets) R8 R7

Project 8A - DR R8
Construction/reconstruct

ion of streets
Norman, City of General Account

$1,700.00$1,700.00Total Funds Expended
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    •  Reimbursement for Atkins invoice dated 11.15.18 - #1893075 PO #277072 $1700.00 Line 8. (The remainder of this invoice
is paid from other #64 contracts)

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Linear miles of Public 5

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 11E - DR R11 Extended / Project 11E - DR R11Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,433.83

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $195,433.83

$0.00

$195,433.83

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single Fam) R11 Ext.

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

09/30/2022

06/30/2019

$0.00

To Date

01/05/2017

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

OKC 00005 10.6 Housing (Single Fam) R11 ExtActivity Title:

Project Number:

Project 11E - DR R11 Extended

Project Title:

Project 11E - DR R11 Extended
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$20,821.19

Most Impacted and Distressed Expended $0.00

Activity Description:

OKC Hsg. Rehab

Location Description:

OKC

OKC 00005 10.6 Housing (Single Fam) R11 Ext.- This activity is completed with $174,612.64 remaining. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$20,821.19$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

99/1# of Properties 99

This Report Period Cumulative Actual Total / Expected

Total Total

99/1# of Housing Units 99

99/1# of Singlefamily Units 99

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 99/1 0/0 99/1# of Households 99 99 100.00

0 99/1 0/0 99/1# Owner Households 99 99 100.00

$0.00     Program Funds Drawdown $20,821.19

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Housing (Single-Fam)

R11 R7

OKC 00005 10.6
Housing (Single-Fam)

R11 R7
Project 7B - DR R7

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Housing (Single-Fam)

R11 R9

OKC 00005 10.6
Housing (Single-Fam)

R11 R9
Project 9B - DR R9

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

$20,821.19$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Project 12A - DR R12 / Project 12A - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,547.49

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$23,547.49

$0.00

$0.00

$0.00

$23,547.49

$23,547.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R12

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/30/2022

05/02/2019

$0.00

To Date

05/02/2017

Area (  )

($12,964.60)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R12Activity Title:

Project Number:

Project 12A - DR R12

Project Title:

Project 12A - DR R12

$23,547.49$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown ($12,964.60)

$23,547.49$0.00Total Funds Expended
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OKC 00023 83.1 Infra (Draper Plant) # R12 - (12,964.60) This negative amount shown as drawndown could be the result of
voucher revisions within R12 or reclassification and association or non-association of activities.  The budgeted amount of
$23,547.49 activity delivery costs is fully expended. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,905.42

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$7,905.42

$0.00

$0.00

$0.00

$7,905.42

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin PAC R12

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/30/2022

05/02/2019

$0.00

To Date

05/02/2017

 (  )

$7,905.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of
Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

State - 83.1 ODOC Admin PAC R12Activity Title:

Project Number:

Project 12A - DR R12

Project Title:

Project 12A - DR R12

$7,905.42$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,905.42

$7,905.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 12B - DR R12 Extended / Project 12B - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,117.50

Low/Mod Cleveland County

Total Projected Budget from All Sources $43,117.50

$0.00

$0.00

$43,117.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Street) # R12 Ext

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

05/02/2019

$0.00

To Date

05/02/2017

 (  )

($9,667.38)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Cleveland Co 00080 83.1 Infra (Street) # R12 ExtActivity Title:

Project Number:

Project 12B - DR R12 Extended

Project Title:

Project 12B - DR R12 Extended

$3,548.82$0.00Cleveland County

$0.00     Program Funds Drawdown ($9,667.38)

$3,548.82$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County, OK

• 12B Cleveland Co 00080 83.1 Infra (Street) # R12 Ext - (9,667.38) This negative amount shown as drawndown could be the
result of voucher revisions within R12 or reclassification and association or non-association of activities.  The budgeted amount
of $43,117.50 for activity delivery costs has not been fully expended.  This activity is complete with remaining funds. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,765.42

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$150,765.42

$0.00

$0.00

$0.00

$150,765.42

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext.

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

05/02/2019

$0.00

To Date

05/02/2017

Area (  )

$26,120.81

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

OKC 00023 83.1 Infra (Draper Plant) # R12 Ext.Activity Title:

Project Number:

Project 12B - DR R12 Extended

Project Title:

Project 12B - DR R12 Extended

$26,120.81$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $26,120.81

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00023 83.1 Infra
(Draper Plant) # R12

OKC 00023 83.1 Infra
(Draper Plant) # R12

Project 12A - DR
R12

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) # R12

R9

OKC 00023 83.1 Infra
(Draper Plant) # R12 R9Project 9B - DR R9

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) # R3

OKC 00023 83.1 Infra
(Draper Plant) # R3

Project 3A - DR R3
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) # R5

R8

OKC 00023 83.1 Infra
(Draper Plant) # R5 R8Project 5A - DR R5

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R10

OKC 00023 83.1 Infra
(Draper Plant) R10

Project 10A - DR
R10

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R10 R9

OKC 00023 83.1 Infra
(Draper Plant) R10 R9Project 9B - DR R9

Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant)

OKC 00023 83.1 Infra
(Draper Plant) R10.

Project 8A - DR R8
Rehabilitation/reconstru

ction of public
City of Oklahoma City2 General Account

$26,120.81$0.00Total Funds Expended
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Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

The Draper Project is complete, project monitored by Deloitte/ODOC with cleared or no findings. Closeout documents have
been processed with a closing date of 8/27/19. The remaining balance of $124,644.61 will be obligated to State Admin.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R10.8.38.3Project 8A - DR R8facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R2 R8

OKC 00023 83.1 Infra
(Draper Plant) R2 R8

Project 2A - DR R2
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R3

OKC 00023 83.1 Infra
(Draper Plant) R3

Project 3C - DR R3
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R3 R8

OKC 00023 83.1 Infra
(Draper Plant) R3 R8

Project 3C - DR R3
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R4 R8

OKC 00023 83.1 Infra
(Draper Plant) R4 R8

Project 4B - DR R4
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R6

OKC 00023 83.1 Infra
(Draper Plant) R6

Project 6A - DR R6
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R7 R10

OKC 00023 83.1 Infra
(Draper Plant) R7 R10Project 7B - DR R7

Rehabilitation/reconstru
ction of public facilitiesOklahoma City General Account

OKC 00023 83.1 Infra
(Draper Plant) R7 R8

OKC 00023 83.1 Infra
(Draper Plant) R7 R8

Project 7B - DR R7
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

OKC 00023 83.1 Infra
(Draper Plant) R8

OKC 00023 83.1 Infra
(Draper Plant) R8

Project 8A - DR R8
Rehabilitation/reconstru
ction of public facilitiesCity of Oklahoma City2 General Account

Association Description:
OKC Draper Water Treatment Plant
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$466,534.08

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$466,534.08

$0.00

$0.00

$0.00

$466,534.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin PAC R12 Ext.

$61,845.12

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

09/26/2019

$0.00

To Date

05/02/2017

 (  )

$417,191.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

State - 83.1 ODOC Admin PAC R12 Ext.Activity Title:

Project Number:

Project 12B - DR R12 Extended

Project Title:

Project 12B - DR R12 Extended

$417,191.62$61,845.12Oklahoma Department of Commerce

$61,845.12     Program Funds Drawdown $417,191.62

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

State - 10.6 ODOC
Admin PAC R1

State - 10.6 ODOC
Admin PAC R1

Project 1A - DR R1Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R12

State - 83.1 ODOC
Admin PAC R12

Project 12A - DR
R12

Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R3

State - 83.1 ODOC
Admin PAC R3

Project 3A - DR R3Administration
Oklahoma Department of

Commerce
General Account

State - 83.1 ODOC
Admin PAC R9

State - 83.1 ODOC
Admin PAC R9

Project 9A - DR R9Administration
Oklahoma Department of

Commerce
General Account

State 10.6 ODOC
Admin PAC R7

State 10.6 ODOC
Admin PAC R7

Project 7A - DR R7Administration
Oklahoma Department of

Commerce
General Account

State 83.1 ODOC
Admin PAC R11

State 83.1 ODOC
Admin PAC R11

Project 11A - DR
R11

Administration
Oklahoma Department of

Commerce
General Account

State 83.1 ODOC
Admin PAC R7

State 83.1 ODOC
Admin PAC R7

Project 7A - DR R7Administration
Oklahoma Department of

Commerce
General Account

Association Description:
ODOC Admin

$417,191.62$61,845.12Total Funds Expended
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Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-
recipient Monitoring functions.

Location Description:

900 N. Stiles, Oklahoma City, OK

ODOC Administrative Expenses for April, 2019 $14,187.06 + $6,104.85 = $20,291.91; May $22,311.40 + 3822.33 =26,133.73;
June $ 9,314.73 + 6104.75= 15,419.48 TOTAL Drawn for 2nd QTR. $61,845.12 RS

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 12C - DR R12 / Project 12C - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$329,746.49

Low/Mod Cleveland County

Total Projected Budget from All Sources $329,746.49

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cleveland Co 00080 83.1 Infra (Streets) R12

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

03/30/2022

05/02/2019

To Date

05/02/2017

Area (  )

Responsible Organization:

Construction/reconstruction of streets Under Way

Cleveland Co 00080 83.1 Infra (Streets) R12Activity Title:

Project Number:

Project 12C - DR R12

Project Title:

Project 12C - DR R12

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$329,746.49

$329,746.49

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

($18,093.72)

Most Impacted and Distressed Expended $0.00

Activity Description:

Street Rehabilitation

Location Description:

Cleveland County, OK - County Wide

    •  12C Cleveland Co 00080 83.1 Infra (Streets) R12 - (18,093.72) This negative amount may be the result of voucher
revisions within R12 as the budgeted amount of 329,746.49 is fully drawn and expended.  This is an expired, completed activity
and there have been no draws or expenditures this quarter. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$329,746.49$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown ($18,093.72)

$329,746.49$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,101.16

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$122,101.16

$0.00

$0.00

$0.00

$122,101.16

$122,101.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9 R12

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/30/2022

05/02/2019

$0.00

To Date

05/02/2017

Area (  )

$122,101.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9 R12Activity Title:

Project Number:

Project 12C - DR R12

Project Title:

Project 12C - DR R12

$122,101.16$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $122,101.16

$122,101.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 12D - DR R12 Extended / Project 12D - DR R12Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,936,857.65

Low/Mod Cleveland County

Total Projected Budget from All Sources $5,936,857.65

$0.00

$0.00

$5,936,857.65

$2,165,892.57

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

$25,616.88

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

09/30/2022

$0.00

To Date

05/02/2017

Area (  )

$4,432,150.75

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.Activity Title:

Project Number:

Project 12D - DR R12 Extended

Project Title:

Project 12D - DR R12 Extended

$4,432,150.75$25,616.88Cleveland County

$25,616.88     Program Funds Drawdown $4,432,150.75

$4,432,150.75$25,616.88Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

$25,616.88 total draw from Cleveland County for payment of Invoices from IBTS, 3,122.58 draw #16911-81.  Draw 16911-
82 for payment of Inv. 4/15/19 9,475.52 IBTS, Inv. 4-15-19 13,018.78 IBTS =  22,494.30 okgrants contract 80. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co 00080
83.1 Infra (Streets) R3

Cleveland Co 00080
83.1 Infra (Streets) R3Project 3C - DR R3

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Street) #

R12 Ext

Cleveland Co 00080
83.1 Infra (Street) # R12

Ext

Project 12B - DR
R12 Extended

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R12 R9

Cleveland Co 00080
83.1 Infra (Streets) #

R12 R9
Project 9B - DR R9

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R3

Cleveland Co 00080
83.1 Infra (Streets) # R3Project 3A - DR R3

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) #

R7

Cleveland Co 00080
83.1 Infra (Streets) # R7Project 7A - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets)

R12

Cleveland Co 00080
83.1 Infra (Streets) R12

Project 12C - DR
R12

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets)

R12 R9

Cleveland Co 00080
83.1 Infra (Streets) R12

R9
Project 9B - DR R9

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00080
83.1 Infra (Streets) R7

Cleveland Co 00080
83.1 Infra (Streets) R7Project 7B - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

Association Description:
Cleveland County Street Rehab
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$655,685.66

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$655,685.66

$0.00

$0.00

$0.00

$655,685.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R12 Ext.

$21,786.29

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

09/30/2022

$0.00

To Date

05/02/2017

Area (  )

($9,048.05)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Norman 00064 83.1 Infra (Streets) R12 Ext.Activity Title:

Project Number:

Project 12D - DR R12 Extended

Project Title:

Project 12D - DR R12 Extended

$21,786.29$21,786.29Norman, City of

$21,786.29     Program Funds Drawdown ($9,048.05)

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Norman 00064 83.1
Infra (Streets) # R3

Norman 00064 83.1
Infra (Streets) # R3

Project 3A - DR R3
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets) # R9

Norman 00064 83.1
Infra (Streets) # R9

Project 9A - DR R9
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R12 R9

Norman 00064 83.1
Infra (Streets) R12 R9Project 9B - DR R9

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R3

Norman 00064 83.1
Infra (Streets) R3

Project 3C - DR R3
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R4  R9

Norman 00064 83.1
Infra (Streets) R4 R9

Project 4B - DR R4
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9

Norman 00064 83.1
Infra (Streets) R9

Project 9B - DR R9
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets)

Norman 00064 83.1
Infra (Streets) R9

Project 10A - DR
R10

Construction/reconstruct
ion of streets

Norman, City of General Account

$21,786.29$21,786.29Total Funds Expended
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Activity Description:

Street Reconstruction

Location Description:

City of Norman, OK

• 12D Norman 00064 83.1 Infra (Streets) R12 Ext. - City of Norman submitted a Pay Request to ok-grants contract #16912-53-
DR in the amount of $21,786.29 reimbursement for October 2018 payment to SilverStar Construction Inv. #1 dated 9/30/18.
(9,048.05) This negative amount could be a result of voucher revisions within the R12 or during reclassification and association
of same activities.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

R9 R10R10
Project 10A - DR

R10
Construction/reconstruct

ion of streets
Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9 R11

Norman 00064 83.1
Infra (Streets) R9 R11

Project 11C - DR
R11

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9 R12

Norman 00064 83.1
Infra (Streets) R9 R12

Project 12C - DR
R12

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9 R12

Ext

Norman 00064 83.1
Infra (Streets) R9 R12

Ext.

Project 12D - DR
R12 Extended

Construction/reconstruct
ion of streets

Norman, City of General Account

Norman 00064 83.1
Infra (Streets) R9 R7

Norman 00064 83.1
Infra (Streets) R9 R7

Project 7B - DR R7
Construction/reconstruct

ion of streets
Norman, City of General Account

Project 1A - DR R1 / Project 1A - DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

Norman 00010 10.6 Infra (Streets) # R1

Activitiy Category:

04/29/201604/29/2014

Construction/reconstruction of streets Completed

Norman 00010 10.6 Infra (Streets) # R1Activity Title:

Project Number:

Project 1A - DR R1

Project Title:

Project 1A - DR R1
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Benefit Type:

Overall

$5,300.00

Urgent Need Norman, City of

Total Projected Budget from All Sources

Match Contributed

$5,300.00

$0.00

$0.00

$0.00

$5,300.00

$5,300.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$0.00

To Date

 (  )

$5,300.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Activity Delivery Cost

Location Description:

Norman, City of

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,300.00$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,300.00

$5,300.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,500.00

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$132,500.00

$0.00

$0.00

$0.00

$132,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets) Cleveland Co # R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

 (  )

$132,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) Cleveland Co # R1Activity Title:

Project Number:

Project 1A - DR R1

Project Title:

Project 1A - DR R1

$132,500.00$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $132,500.00

$132,500.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,077.20

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$222,077.20

$0.00

$0.00

$0.00

$222,077.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC Admin PAC R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

$0.00

To Date

04/29/2014

 (  )

$222,077.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State - ODOC Admin R1 10.6 - Program Administrative Activities performed by State Employees as well as Contractors for
Duplication of Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave. OKC, OK

Activity Progress Narrative:

State - 10.6 ODOC Admin PAC R1Activity Title:

Project Number:

Project 1A - DR R1

Project Title:

Project 1A - DR R1

$222,077.20$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $222,077.20

$222,077.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 1B - DR R1 / Project 1B - DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,530.19

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$55,530.19

$0.00

$0.00

$0.00

$55,530.19

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Multi-Fam) R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Direct ( HouseHold )

$55,530.19

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

OKC 10.6 00005 Housing (Multi-Fam) R1Activity Title:

Project Number:

Project 1B - DR R1

Project Title:

Project 1B - DR R1

$55,530.19$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $55,530.19

$55,530.19$0.00Total Funds Expended
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Activity Description:

Rehab of storm damaged Providence Apts (Multi-Family) in OKC

Location Description:

OKC - Providence Apts.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

50/50# of Housing Units 0

50/50# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$236,375.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$236,375.00

($1,125.00)

$0.00

$0.00

$236,375.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R1

($1,125.00)

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

($1,125.00)

To Date

04/29/2014

Direct ( HouseHold )

$236,375.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC

Voucher Revision performed between Project 1B OKC SF Housing Rehab and Project 1E Shelter Program for corrections.
This activity should be "associated" with R5 and R11 OKC SF Housing activities.  The full accomplishement are reported in R11
with 99 Low Income SF Housing Rehabs Reported.

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R1Activity Title:

Project Number:

Project 1B - DR R1

Project Title:

Project 1B - DR R1

$236,375.00($1,125.00)City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

57/70# of Properties 0

($1,125.00)     Program Funds Drawdown $236,375.00

$236,375.00($1,125.00)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

57/70# of Housing Units 0

57/70# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/35 0/0 0/35# of Households 0 0 0

0 0/35 0/0 0/35# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,304.70

Urgent Need Redlands Community College

Total Projected Budget from All Sources

Match Contributed

$141,304.70

$0.00

$0.00

$0.00

$141,304.70

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Redlands Comm College 10.6 Housing R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Direct ( HouseHold )

$141,304.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Student Housing - Rehab of storm damaged Cougar Crossing Apts.  There are two damaged buildings with 12 units in each
with 3-4 occupancy in each or 80 students (40 students per building).

Location Description:

City of El Reno - Redlands Community College

Activity Progress Narrative:

Redlands Comm College 10.6 Housing Rehab R1Activity Title:

Project Number:

Project 1B - DR R1

Project Title:

Project 1B - DR R1

$141,304.70$0.00Redlands Community College

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $141,304.70

$141,304.70$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 80/48 0/32 80/80# of Households 0 0 100.00

0 80/48 0/32 80/80# Renter Households 0 0 100.00

Project 1C - DR R1 / Project 1C - DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,834.10

Low/Mod Lincoln County

Total Projected Budget from All Sources $228,834.10

$0.00

$228,834.10

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Lincoln County (Carney) 10.6  Infrastructure R1

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

04/29/2016

04/30/2016

$0.00

To Date

04/29/2014

Area (  )

$228,834.10

Responsible Organization:

Construction/reconstruction of streets Completed

Lincoln County (Carney) 10.6 Infrastructure DR R1Activity Title:

Project Number:

Project 1C - DR R1

Project Title:

Project 1C - DR R1

$0.00     Program Funds Drawdown $228,834.10

49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Road Reconstruction

Location Description:

Lincoln County - Reconstruction of streets within the Town of Carney area.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$228,834.10$0.00Lincoln County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$228,834.10$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Urgent Need Norman, City of

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$550,000.00

$550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00010 10.6 Infra (Streets) R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

 (  )

$550,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

 - See DRGR Supporting Documentation (Upload Docs)            
 108thAvenue NE from Rock Creek Road to Franklin Road [$220,000]
           Two (2) miles of paving with base repairs to severely failed areas
 
168thAvenue NE from Rock Creek Road to Indian Hills Road [$330,000]
           Three (3) miles of paving with base repairs to severely failed areas
 
The project for both roads will include the following:
·        Base repair to areas of the asphalt that have failed
·        Asphalt paving of the surface and intersection radius returns
·        Paving driveway and private street locations from the edge of pavement to the edge of the city rights-of-way line
·        Grading of shoulders and minor drainage repairs
·        Placing sod to restore the vegetation and control erosion
·        Center and edge line striping on the 108thAvenue NE project

Norman 00010 10.6 Infra (Streets) R1Activity Title:

Project Number:

Project 1C - DR R1

Project Title:

Project 1C - DR R1

$550,000.00$0.00Norman, City of

$0.00     Program Funds Drawdown $550,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Norman 00010 10.6
Infra (Streets) # R1

Norman 00010 10.6
Infra (Streets) # R1

Project 1A - DR R1
Construction/reconstruct

ion of streets
Norman, City of General Account

$550,000.00$0.00Total Funds Expended
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The asphalt on the typical rural road that is 22 feet wide (like 108thand 168th) will require 1775 tons of asphalt to place a 2.5
inch paving lift. That equates to $98,000 per mile. The balance of the funding covers the base repairs, shoulder/drainage work,
asphalt drives and intersections, shoulder restoration, sod and striping.

Location Description:

Cleveland County - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,466.89

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$102,466.89

$0.00

$0.00

$0.00

$102,466.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Area (  )

$102,466.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Rehab / Reconstruction of city drainage systems - See DRGR Supporting Documents (Upload Doc)

Location Description:

OKC - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

OKC 00005 10.6 Infra (Drainage) R1Activity Title:

Project Number:

Project 1C - DR R1

Project Title:

Project 1C - DR R1

$102,466.89$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1145/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $102,466.89

$102,466.89$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,433,533.11

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,433,533.11

$0.00

$0.00

$0.00

$1,433,533.11

$1,433,533.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets) R1 Cleveland Co

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

 (  )

$1,433,533.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

City of Oklahoma City - Cleveland County

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R1 Cleveland CoActivity Title:

Project Number:

Project 1C - DR R1

Project Title:

Project 1C - DR R1

$1,433,533.11$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,433,533.11

$1,433,533.11$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 1D - DR R1 / Project 1D - DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources $100,000.00

$0.00

$0.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R1 Deep Fork Basin
Study

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Area (  )

$100,000.00

Responsible Organization:

Planning Completed

OKC 00005 10.6 Planning R1 Deep Fork Basin
Study

Activity Title:

Project Number:

Project 1D - DR R1

Project Title:

Project 1D - DR R1

$0.00     Program Funds Drawdown $100,000.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Project Planning - City of Oklahoma City

Location Description:

City of Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$100,000.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$100,000.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R1 Master Drainage Plan

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Area (  )

$180,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

OKC Planning R1 - Master Drainage Plan (Downtown)

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 Planning R1 Master Drainage PlanActivity Title:

Project Number:

Project 1D - DR R1

Project Title:

Project 1D - DR R1

$180,000.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $180,000.00

$180,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$649,802.30

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$649,802.30

$0.00

$0.00

$0.00

$649,802.30

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 10.6 ODOC Planning R1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/29/2016

04/29/2016

$0.00

To Date

04/29/2014

Area (  )

$649,802.30

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

State - ODOC - DR Project Planning - $150,000
Oklahoma Housing Finance Agency - $500,000 - Disaster / Housing Resiliency Study - See attached MOU between ODOC and
OHFA.

Location Description:

Oklahoma Department of Commerce

Activity Progress Narrative:

State - 10.6 ODOC Planning R1Activity Title:

Project Number:

Project 1D - DR R1

Project Title:

Project 1D - DR R1

$649,802.30$0.00Oklahoma Department of Commerce

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $649,802.30

$649,802.30$0.00Total Funds Expended

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 1E - DR R1 / Project 1E DR R1Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$208,094.81

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources $208,094.81

$1,125.00

$0.00

$208,094.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Mit/Res (Shelter Program) R1

$1,125.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

04/29/2016

04/29/2016

$1,125.00

To Date

04/29/2014

Direct ( HouseHold )

$208,094.81

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

OKC 00005 10.6 Mit/Res (Shelter Program) R1Activity Title:

Project Number:

Project 1E - DR R1

Project Title:

Project 1E DR R1

$1,125.00     Program Funds Drawdown $208,094.81
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Mitigation / Resiliency - Storm Shelter Program for City

Location Description:

Oklahoma City

Voucher revision in Project 1B OKC SF Housing Rehab to Shelter Activity.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$208,094.81$1,125.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

78/100# of Housing Units 0

78/100# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 85/100 0/0 85/100# of Households 0 0 100.00

$208,094.81$1,125.00Total Funds Expended

Project 2A - DR R2 / Project 2A - DR R2Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod City of Oklahoma City2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Infra (Drainage) R2

Activitiy Category:

12/11/2016

12/11/2016

12/11/2014

Area (  )

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

OKC 00005 10.6 Infra (Drainage) R2Activity Title:

Project Number:

Project 2A - DR R2

Project Title:

Project 2A - DR R2
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Overall

$891,840.48

Total Projected Budget from All Sources

Match Contributed

$891,840.48

$0.00

$0.00

$0.00

$891,840.48

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$0.00

To Date

$891,840.48

Most Impacted and Distressed Expended $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).
OKC 00005 10.6 Infra (Streets) R2 Clvlnd Co $985,215.39 - $5,125.72 = $980,089.67 
OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48
OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85
5,125.72 + 102,944.13 = 108,069.85 as shown above.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$891,840.48$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1145/5# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $891,840.48

$891,840.48$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$980,089.67

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$980,089.67

$0.00

$0.00

$0.00

$980,089.67

$980,089.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2016

12/11/2016

$0.00

To Date

12/11/2014

Area (  )

$872,019.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Construction/reconstruction of streets/storm cleanup

Location Description:

Oklahoma City Limits - Cleveland County

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).
OKC 00005 10.6 Infra (Streets) R2 Clvlnd Co $985,215.39 - $5,125.72 = $980,089.67 
OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48
OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85

    •  5,125.72 + 102,944.13 = 108,069.85 as shown above.

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R2 Cleveland CoActivity Title:

Project Number:

Project 2A - DR R2

Project Title:

Project 2A - DR R2

$980,089.67$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $872,019.82

$980,089.67$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

66

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,069.85

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$108,069.85

$0.00

$0.00

$0.00

$108,069.85

$108,069.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R2 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

12/11/2016

$0.00

To Date

01/21/2016

Area (  )

$108,069.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Draper Treatment Plant Improvements

Location Description:

Oklahoma City

Project 2A (Prior voucher revisions reflect moving expenditures from Streets and drainage activities to Draper Plant activity).
OKC 00005 10.6 Infra (Streets) R2 Clvlnd Co $985,215.39 - $5,125.72 = $980,089.67 
OKC 00005 10.6 Infra (Drainage) R2 $994,784.61 -102,944.13 = $891,840.48
OKC 00005 83.1 Infra (Draper Plant) R2 R8 = $108,069.85

    •  5,125.72 + 102,944.13 = 108,069.85 as shown above.

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R2 R8Activity Title:

Project Number:

Project 2A - DR R2

Project Title:

Project 2A - DR R2

$108,069.85$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $108,069.85

$108,069.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3A - DR R3 / Project 3A - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,111.51

Low/Mod Catoosa, City of

Total Projected Budget from All Sources $5,111.51

$0.00

$0.00

$5,111.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Catoosa 00042 83.1 Infra (Drainage) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$4,223.02

Responsible Organization:

Construction/reconstruction of water/sewer lines or systems Completed

Catoosa 00042 83.1 Infra (Drainage) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$0.00     Program Funds Drawdown $4,223.02
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Activity Delivery

Location Description:

Catoosa, City of

3A Catoosa, City of Catoosa 00042 83.1 Infra (Drainage) ADC R3 $ $6,000.00 - (888.49) = $5,111.51. The amount of 4,223.02
in the drawn column is the result of the above difference between the original budget of 5,111.51 and the remaining amount of
888.49 (the amount included in the restricted balance).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$5,111.51$0.00Catoosa, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,111.51$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,972.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$21,972.00

$0.00

$0.00

$0.00

$21,972.00

$21,972.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Streets) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$21,972.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$21,972.00$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,972.00

$21,972.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,332.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$2,332.00

$0.00

$0.00

$0.00

$2,332.00

$2,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Silver City 00056 83.1 (Fire) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$2,332.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Silver City - Creek County 

Activity Progress Narrative:

Creek Co (SP) Silver City 00056 83.1 (Fire) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$2,332.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,332.00

$2,332.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,332.00

Low/Mod Kiefer

Total Projected Budget from All Sources

Match Contributed

$2,332.00

$0.00

$0.00

$0.00

$2,332.00

$2,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kiefer 00044 83.1 M/R (Fire) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$2,332.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Kiefer, Town of

Activity Progress Narrative:

Kiefer 00044 83.1 M/R (Fire) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$2,332.00$0.00Kiefer

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,332.00

$2,332.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,939.40

Low/Mod Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$8,939.40

$0.00

$0.00

$0.00

$8,939.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Infra (Water Plant) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

($12,121.20)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Activity Delivery Cost associated with Dover Raw Water Plant relocation.

Location Description:

Kingfisher

3A Kingfisher 00077 83.1 Infra (Water Plant) # R3 - Kingfisher Water Plant activity - the negative amount (12,121.20) shown in
the drawndown is a result of the Original budget $30,000 - 8,936 expended = remaining balance of $21,060.00 -
8,936=$12,121.20. The remaining balance of $21,060 is a part of the restricted balance.

Activity Progress Narrative:

Kingfisher 00077 83.1 Infra (Water Plant) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$8,939.40$0.00Kingfisher, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown ($12,121.20)

$8,939.40$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Low/Mod Mannford, City of

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mannford 00021 83.1 Housing # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Direct ( HouseHold )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Completed

Activity Description:

Activity Delivery Cost

Location Description:

Mannford

Activity Progress Narrative:

Mannford 00021 83.1 Housing # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$40,000.00$0.00Mannford, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,000.00

$40,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,570.24

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$19,570.24

$0.00

$0.00

$0.00

$19,570.24

$19,570.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$17,828.48

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Norman

3A Norman 00064 83.1 Infra (Drainage) R3 - The original budget for this activity was 21,312.00 - 19,750.00 was expended
leaving $1,741.76, the amount included in the restricted balance. 

    •  The 17,828.48 in the "drawndown" is the difference of $19,570.24 - $1,741.76.

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$19,570.24$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,828.48

$19,570.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,408.00

Low/Mod Oilton, City of

Total Projected Budget from All Sources

Match Contributed

$4,408.00

$0.00

$0.00

$0.00

$4,408.00

$4,408.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oilton 00069 83.1 M/R (Fire) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$4,408.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Oilton, City of

Activity Progress Narrative:

Oilton 00069 83.1 M/R (Fire) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$4,408.00$0.00Oilton, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,408.00

$4,408.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,825.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$360,825.00

$0.00

$0.00

$0.00

$360,825.00

$360,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$360,825.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost for Draper Treatment Plant Improvements

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$360,825.00$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $360,825.00

$360,825.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,387.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$620,387.00

$0.00

$0.00

$0.00

$620,387.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin PAC R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

 (  )

$613,807.58

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of
Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave., Oklahoma City, OK

3A State - 83.1 ODOC Admin PAC R3 - The original budgeted and obligated amount of $620,387.00 is fully expended.  The
drawndown amount should reflect the expended amount and could be the result of voucher revisions within the Round3
activities.

Activity Progress Narrative:

State - 83.1 ODOC Admin PAC R3Activity Title:

Project Number:

Project 3A - DR R3

Project Title:

Project 3A - DR R3

$620,387.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $613,807.58

$620,387.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3B - DR R3 / Project 3B - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,110,000.00

Low/Mod Mannford, City of

Total Projected Budget from All Sources

Match Contributed

$5,110,000.00

$0.00

$0.00

$0.00

$5,110,000.00

$5,110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mannford 00021 83.1 Housing R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Direct ( HouseHold )

$5,110,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Completed

Mannford 00021 83.1 Housing R3Activity Title:

Project Number:

Project 3B - DR R3

Project Title:

Project 3B - DR R3

$5,110,000.00$0.00Mannford, City of

$0.00     Program Funds Drawdown $5,110,000.00

$5,110,000.00$0.00Total Funds Expended
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Activity Description:

See DRGR Supporting Documents (Upload Docs)
Note: Nat Objective - LMH
1.    Proposed Project Activities:  Cimarron Courts Senior Apartments - Elderly Congregative Housing- CDBG Disaster
Recovery participation is $5,110,000. This proposal is for the development of a new 40 unit project (including 34 single
bedroom and 6 two bedroom units) to be located within the City of Mannford on City property provided for the project. This
project, located at 807 Greenwood Avenue, will be close to the existing Senior Citizen Activity Center and other facilities that
support the health and safety of senior citizens. This new housing project will be actively marketed as replacement housing for
elderly citizens who were displaced by the Freedom Wildfire and are still attempting to find permanent housing options as a
result of the fire. 

Location Description:

Mannford See DRGR Supporting Documents (Upload Docs)

There is 1 Multi-family Housing facility - Keystone Village Apartments with 40 units available to low income persons.  All 40
units have been occupied.  There are 45 persons residing at the facility.  37 of those occupants are of low income.  The Racial
Breakdown is as follows:

    •  American Indian - 10; White - 35; 11 disabled; 24 Female Head HH

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/40# of Housing Units 0

30/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Mannford 00021 83.1
Housing # R3

Mannford 00021 83.1
Housing # R3

Project 3A - DR R3
Construction of new
replacement housing

Mannford, City of General Account

Project 3C - DR R3 / Project 3C - DR R3Project # /

Grantee Activity Number:

Activity Status:

Bristow 00089 83.1 Infra (Streets) R3

Activitiy Category:

Construction/reconstruction of streets Completed

Bristow 00089 83.1 Infra (Streets) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3
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Projected Start Date:

Benefit Type:

Overall

$772,500.00

Low/Mod Bristow, City of

Total Projected Budget from All Sources

Match Contributed

$772,500.00

$0.00

$0.00

$0.00

$772,500.00

$772,500.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$772,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

See DRGR Supporting Documents (Upload Docs)

    1.  The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing
residential streets at an estimated cost of $750,000.

Location Description:

City of Bristow, OK - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

$772,500.00$0.00Bristow, City of

$0.00     Program Funds Drawdown $772,500.00

$772,500.00$0.00Total Funds Expended

89

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20897/19000# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,217.00

Low/Mod Catoosa, City of

Total Projected Budget from All Sources

Match Contributed

$192,217.00

$0.00

$0.00

$0.00

$192,217.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Catoosa 00042 83.1 Infra (Drainage) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$184,434.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
1.   The damage and loss of critical facilities represented by the record-breaking (DR-1985) 2011 Severe Winter Storm and
Snowstorm had a significant and dramatic effect on the City of Catoosa. The storm began with a mix of freezing rain and sleet
and 20+ inches of accumulated snow was received in the Catoosa area. Winds of over 35 miles per hour were also
recorded. Moisture problems created by the storm and the freeze/thaw cycle that accompanied it have led to a significant
increase in “unmet need” that has not yet been adequately addressed. The Spunky Creek Drainage Channel received
significant tree damage which has led to the accumulation of debris and silt in the channel itself.  Restrictions in funding caused
by limited local financial resources has led to continued deferment of these, suddenly critical, capital projects which cannot
otherwise be leveraged with state and federal resources. This significantly delays the City’s recovery effort following major
disasters. The City has developed a multi-phased drainage and street resurfacing program to deal with the “unmet needs” in
this area of the City.
 
The City of Catoosa has an existing neighborhood area, known as the Rolling Hills Additon which is adversely affected by the
deteriorated Spunky Creek drainage area. This subdivision is an eligible CDBG target area

Catoosa 00042 83.1 Infra (Drainage) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$192,217.00$0.00Catoosa, City of

$0.00     Program Funds Drawdown $184,434.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Catoosa 00042 83.1
Infra (Drainage) # R3

Catoosa 00042 83.1
Infra (Drainage) # R3

Project 3A - DR R3
Construction/reconstruct
ion of water/sewer lines

or systems
Catoosa, City of General Account

$192,217.00$0.00Total Funds Expended
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documented by a project specific income survey completed within the past two months.
 
The City proposes to continue a drainage improvement program for the CDBG Targeted Area (south of Admiral Blvd.) to clear
and improve the Spunky Creek Tributary drainage channel that was affected by the Severe Winter Storm and Snowstorm (DR-
1985). The City, working with Wagoner County, has completed the needed arterial street resurfacing in the area. The City of
Catoosa has started a phased approach to clear and reconstruct an adjacent portion of the Spunky Creek drainage channel
utilizing City and CDBG resources but an additional phase is needed to support the proposed channel clearance and new
construction work. The City intends to complete the channel improvements by clearing and constructing approximately 500
linear feet of the existing drainage channel at an estimated cost of $200,000. The City has prepared an Engineering Report and
Cost Estimate which is attached to this Disaster Recovery CDBG application.

Location Description:

Catoosa - See DRGR Supporting Documentation (Upload Docs)

    •  3C Catoosa 00042 83.1 Infra (Drainage) R3 - The Drawndown amount of $184,434.00 is different than the
expended amount of $192,217.00. This may be the result of reclassifying or associating the activity in 3A Catoosa as project
activity delivery costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

960/500# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$732,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$732,400.00

$0.00

$0.00

$0.00

$732,400.00

$732,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080  83.1 Infra (Streets) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$732,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

- See DRGR Supporting Documents (Upload Docs)
The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.
Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.
During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these

Cleveland Co 00080 83.1 Infra (Streets) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$732,400.00$0.00Cleveland County

$0.00     Program Funds Drawdown $732,400.00

$732,400.00$0.00Total Funds Expended
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roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled each roadway during the
time of the wildfire disaster and the subsequent recovery efforts.
 
The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/26# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,917,148.78

Low/Mod Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$1,917,148.78

$0.00

$0.00

$0.00

$1,917,148.78

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Infra (Water Plant) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$1,664,297.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.
The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.
During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.
The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full

Kingfisher 83.1 00077 Infra (Water Plant) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$1,917,148.78$0.00Kingfisher, City of

$0.00     Program Funds Drawdown $1,664,297.56

$1,917,148.78$0.00Total Funds Expended
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upgrade to new electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased
ground water lakes from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed
location site is on a heavier duty distribution system maintained by Cimarron Electric Cooperative with better resources to
maintain sustained distribution. The City has only one electric crew to restore outages to the current facility and outages due
not become a priority until treated water storage tanks run low of water and loss of water to residences and businesses are
threatened.
This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:

Kingfisher - See DRGR Supporting Documentation (Upload Docs)

3C Kingfisher 00077 83.1 Infra (Water Plant) R3Kingfisher Water Plant activity - the drawndown amount of 1,664,297.56 shown
is less than the budgeted and expended amount of $1,917,148.78.  this could be a result of the difference in the remaining
amounts of round 3 to Round 8 and/or during the reclassification and activity associations:
3 A Kingfisher 00077 83.1 Infra (Water Plant) ADC R3  $8,939.40 - $30,000.00 = $(21,060.60)
3 C Kingfisher 00077 83.1 Infra (Water Plant) R3 $1,917,148.78 - $2,170,000.00 = $(252,851.22)
8 B Kingfisher 00077 83.1 Infra (Water Plant) R8 R3  $273,911.82

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$690,418.00

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$690,418.00

$0.00

$0.00

$0.00

$690,418.00

$690,418.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$690,418.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)
The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.
Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.
During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled
each roadway during the time of the wildfire disaster and the subsequent recovery efforts.

Norman 00064 83.1 Infra (Streets) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$690,418.00$0.00Norman, City of

$0.00     Program Funds Drawdown $690,418.00

$690,418.00$0.00Total Funds Expended
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The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Norman - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/20# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$314,181.49

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$314,181.49

$0.00

$0.00

$0.00

$314,181.49

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

($582,131.76)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Doc)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Doc)

3C OKC 00005 10.6 Infra (Drainage) R3 - the activities below add up to $897,053.40 minus the negative number shown as
drawn (582,131.76)=314,181.49 budgeted and expended for this activity.
OKC 00005 10.6 Infra (Drainage) R8 R3    $598,359.50
OKC 00005 10.6 R3 Infra (Drainage) R10    $693.68
OKC 00005 10.6 R3 Infra (Drainage) R10 Ext.  $298,000.22

Activity Progress Narrative:

OKC 00005 10.6 Infra (Drainage) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$314,181.49$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1145/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown ($582,131.76)

$314,181.49$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,484,450.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$2,484,450.00

$0.00

$0.00

$0.00

$2,484,450.00

$2,484,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$2,484,450.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R3Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$2,484,450.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $2,484,450.00

$2,484,450.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,577,963.23

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,577,963.23

$0.00

$0.00

$0.00

$1,577,963.23

$1,577,963.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R3 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

12/15/2016

$0.00

To Date

01/21/2016

Area (  )

$1,577,963.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Draper Water Treatment rehabilitation

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R3 R8Activity Title:

Project Number:

Project 3C - DR R3

Project Title:

Project 3C - DR R3

$1,577,963.23$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,577,963.23

$1,577,963.23$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3D - DR R3 / Project 3D - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,741.00

Low/Mod Creek County

Total Projected Budget from All Sources $77,741.00

$0.00

$0.00

$77,741.00

$77,741.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$77,741.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Creek Co (SP) Silver City 00056 83.1 M/R (Fire) R3Activity Title:

Project Number:

Project 3D - DR R3

Project Title:

Project 3D - DR R3

$77,741.00$0.00Creek County

$0.00     Program Funds Drawdown $77,741.00

$77,741.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Grass Unit

Location Description:

Creek County Sponsoring Silver City  - See DRGR Supporting Documentation (Upload Docs)

3D - Creek Co (SP) 00056 Silver City 83.1 M/R (Fire) R3 - This activity is budgeted at 77,741.00 and vouchers show fully drawn
and expended at this amount.  This activity should be associated with 3A Creek Co (SP) Silver 00056 83.1 M/R (Fire) ADC R3
$2,332.00

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP) Silver
City 00056 83.1 (Fire)

# R3

Creek Co (SP) Silver
City 00056 83.1 (Fire) #

R3
Project 3A - DR R3

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,742.00

Low/Mod Kiefer

Total Projected Budget from All Sources

Match Contributed

$77,742.00

$0.00

$0.00

$0.00

$77,742.00

$77,742.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kiefer 00044 83.1 M/R (Fire) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$77,742.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - One Fire Brush Truck

Location Description:

Kiefer, Town of - See DRGR Supporting Documentation (Upload Docs)

3D - Kiefer 00044 83.1 M/R (Fire) R3 This activity is budgeted at 77,742.00 and vouchers show fully drawn and expended at
this amount.  This activity is associated with 3A Kiefer 00044 83.1 M/R (Fire) ADC $2,332.00; 7C Kiefer 00106 83.1 M/R (Fire)
R7 $192,280.00

 

Activity Progress Narrative:

Kiefer 00044 83.1 M/R (Fire) R3Activity Title:

Project Number:

Project 3D - DR R3

Project Title:

Project 3D - DR R3

$77,742.00$0.00Kiefer

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of public facilities 0

$0.00     Program Funds Drawdown $77,742.00

$77,742.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,942.00

Low/Mod Oilton, City of

Total Projected Budget from All Sources

Match Contributed

$146,942.00

$0.00

$0.00

$0.00

$146,942.00

$146,942.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oilton 00069 83.1 M/R (Fire) R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$146,942.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - 2 One-Ton Fire Trucks

Location Description:

Oilton, City of - See DRGR Supporting Documentation (Upload Docs)

3D Oilton 00069 83.1 M/R (Fire) R3 - This activity is budgeted at 146,192.00 and vouchers will show fully drawn and
expended.  This activity is associated with 3A Oilton 00069 83.1 M/R (Fire) ADC R3 $4,408.00

Activity Progress Narrative:

Oilton 00069 83.1 M/R (Fire) R3Activity Title:

Project Number:

Project 3D - DR R3

Project Title:

Project 3D - DR R3

$146,942.00$0.00Oilton, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of public facilities 0

$0.00     Program Funds Drawdown $146,942.00

$146,942.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$572,985.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources

Match Contributed

$572,985.00

$0.00

$0.00

$0.00

$572,985.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

$0.00

To Date

12/15/2014

Direct ( HouseHold )

($9,530.00)

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

3D Oklahoma County 00033 83.1 Mit/Res R3 - This activity was Originally obligated at $1,155,500.00 minus expended of
$572,985.00 = $582,515.00 part of the restricted balance.  $582,515.00 minus $572,985.00 = $9,530.00 the negative amount
shown in program funds drawn.

Activity Progress Narrative:

Oklahoma County 00033 83.1 Mit/Res R3Activity Title:

Project Number:

Project 3D - DR R3

Project Title:

Project 3D - DR R3

$572,985.00$0.00Oklahoma County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/18# of Properties 0

0/0# of Parcels acquired by 0

7/18# of Parcels acquired 0

$0.00     Program Funds Drawdown ($9,530.00)

$572,985.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/18Total acquisition compensation 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/18# of Housing Units 0

7/18# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 3E - DR R3 / Project 3E - DR R3Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,929.25

N/A City of Oklahoma City2

Total Projected Budget from All Sources $145,929.25

$0.00

$145,929.25

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Deep Fork Basin

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$116,282.71

Responsible Organization:

Planning Completed

OKC 00005 10.6 Planning R3 Deep Fork Basin
Study

Activity Title:

Project Number:

Project 3E - DR R3

Project Title:

Project 3E - DR R3

$0.00     Program Funds Drawdown $116,282.71
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Planning R3 - Deep Fork Basin Drainage Study

Location Description:

Oklahoma City

3E OKC 00005 10.6 Planning R3 Deep Fork Basin - The drawndown amount of 116,282.71 is less than the expended amount
of $145,929.25.  This may be a result of voucher revision or the difference between the original obligation amount and the
expended amount. 
Activity Number                              OBLIGATED   EXPENDED  REMAINING  ORIGINAL 
OKC 00005 10.6 Planning R01 DFB  $100,000.00   $100,000.00   $-          $100,000.00 
OKC 00005 10.6 Planning R3 DFB    $145,929.25   $145,929.25   $-          $169,499.43   $(23,570.18)
OKC 00005 10.6 Planning DFB R8R3  $23,886.85   $23,886.85     $-          $-      $23,886.85
OKC 00005 10.6 R3 Plan DFB R3R10Ext.  $30,000.00   $22,350.00   $7,650.00   $-      $30,000.00
     TOTALS                                $299,816.10   $292,166.10   $7,650.00  $269,499.43   $30,316.67

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$145,929.25$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$145,929.25$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$446,773.85

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$446,773.85

$0.00

$0.00

$0.00

$446,773.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning R3 Master Drainage Plan

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/15/2016

12/15/2016

$0.00

To Date

12/15/2014

Area (  )

$366,114.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

OKC Planning R3 - Master Drainage Plan (Downtown) 

Location Description:

Oklahoma City

3E OKC 00005 10.6 Planning R3 Master Drainage Plan - The drawn amount of 366,114.21 is a result of voucher revisions. 
The budgeted amount of 446,773.85 is fully expended for this activity.
Activity Number                       OBLIGATED  EXPENDED    REMAINING  Original
OKC 00005 10.6 Plan R01 MDP $180,000.00  $180,000.00   $-          $180,197.70   $(197.70)
OKC 00005 10.6 Plan R3 MDP   $446,773.85  $446,773.85   $-          $503,374.40   $(56,600.55)
OKC 00005 10.6 Plan MDP R8 R3  $56,175.16  $56,175.16   $-          $56,175.16
      TOTALS                             $682,949.01  $682,949.01   $-          $683,572.10   $(623.09)

Activity Progress Narrative:

OKC 00005 10.6 Planning R3 Master Drainage PlanActivity Title:

Project Number:

Project 3E - DR R3

Project Title:

Project 3E - DR R3

$446,773.85$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $366,114.21

$446,773.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 4A - DR R4 / Project 4A - DR R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,217.16

Low/Mod Cleveland County

Total Projected Budget from All Sources $2,217.16

$0.00

$2,217.16

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Cedar Country 00085 83.1 # R4

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$2,217.16

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

Cleveland Co (SP) Cedar Country 00085 83.1 # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$0.00     Program Funds Drawdown $2,217.16
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Match Contributed $0.00

$0.00

$2,217.16

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Project Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,217.16$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,217.16$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,684.54

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$8,684.54

$0.00

$0.00

$0.00

$8,684.54

$8,684.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1 Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$8,684.54

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Lexington

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1 Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$8,684.54$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,684.54

$8,684.54$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,202.73

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$17,202.73

$0.00

$0.00

$0.00

$17,202.73

$17,202.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Little Axe 00084 83.1 # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$17,202.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Cleveland County Sponsoring Little Axe

Activity Progress Narrative:

Cleveland Co (SP) Little Axe 00084 83.1 # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$17,202.73$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,202.73

$17,202.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,307.73

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$17,307.73

$0.00

$0.00

$0.00

$17,307.73

$17,307.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$17,307.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County Sponsoring Noble

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$17,307.73$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,307.73

$17,307.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,840.34

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$10,840.34

$0.00

$0.00

$0.00

$10,840.34

$10,840.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1 # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$10,840.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Cleveland County Sponsoring Slaughterville

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1 # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$10,840.34$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,840.34

$10,840.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,674.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$7,674.00

$0.00

$0.00

$0.00

$7,674.00

$7,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Depew 00051 83.1 M/R Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$7,674.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Creek County Sponsoring Depew

Activity Progress Narrative:

Creek Co (SP) Depew 00051 83.1 M/R Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$7,674.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,674.00

$7,674.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,596.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$11,596.00

$0.00

$0.00

$0.00

$11,596.00

$11,596.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Freedom Hill 00052 83.1 Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$11,596.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Freedom Hill

Activity Progress Narrative:

Creek Co (SP) Freedom Hill 00052 83.1 Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$11,596.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,596.00

$11,596.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,250.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$5,250.00

$0.00

$0.00

$0.00

$5,250.00

$5,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (Sp) Kellyville 00053 83.1 Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$5,250.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Kellyville

Activity Progress Narrative:

Creek Co (Sp) Kellyville 00053 83.1 Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$5,250.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $5,250.00

$5,250.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,507.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$9,507.00

$0.00

$0.00

$0.00

$9,507.00

$9,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Milfay 00054 83.1 M/R Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$9,507.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Milfay

Activity Progress Narrative:

Creek Co (SP) Milfay 00054 83.1 M/R Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$9,507.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,507.00

$9,507.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,221.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$11,221.00

$0.00

$0.00

$0.00

$11,221.00

$11,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Olive 00070 83.1 M/R Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$11,221.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Olive

Activity Progress Narrative:

Creek Co (SP) Olive 00070 83.1 M/R Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$11,221.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,221.00

$11,221.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,308.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$7,308.00

$0.00

$0.00

$0.00

$7,308.00

$7,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Shamrock 00055 83.1 M/R Fire # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$7,308.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Creek County Sponsoring Shamrock

Activity Progress Narrative:

Creek Co (SP) Shamrock 00055 83.1 M/R Fire # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$7,308.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,308.00

$7,308.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,376.50

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$117,376.50

$0.00

$0.00

$0.00

$117,376.50

$117,376.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County (BOCC) 00049 83.1 M/R Comm # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$117,376.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost for Creek County - 800MHz Emergency Radio Centralized Communication System

Location Description:

Creek County - Board of County Commissioners

Activity Progress Narrative:

Creek County (BOCC) 00049 83.1 M/R Comm # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$117,376.50$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,376.50

$117,376.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County (SP) Sheriff Dept 00050 83.1 # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$30,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Creek County Sponsoring Creek County Sheriff's Department

Activity Progress Narrative:

Creek County (SP) Sheriff Dept 00050 83.1 # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$30,000.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,000.00

$30,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,235.25

Low/Mod Drumright, City of

Total Projected Budget from All Sources

Match Contributed

$10,235.25

$0.00

$0.00

$0.00

$10,235.25

$10,235.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Drumright 00074 83.1 M/R (Fire) # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$10,235.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Drumright, City of

Activity Progress Narrative:

Drumright 00074 83.1 M/R (Fire) # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$10,235.25$0.00Drumright, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,235.25

$10,235.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,845.00

Low/Mod Mounds, Town of

Total Projected Budget from All Sources

Match Contributed

$3,845.00

$0.00

$0.00

$0.00

$3,845.00

$3,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Mounds 00057 83.1 M/R (Fire) # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$3,845.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Mounds, Town of

Activity Progress Narrative:

Mounds 00057 83.1 M/R (Fire) # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$3,845.00$0.00Mounds, Town of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,845.00

$3,845.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,450.00

Low/Mod Sapulpa, City of

Total Projected Budget from All Sources

Match Contributed

$24,450.00

$0.00

$0.00

$0.00

$24,450.00

$24,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Sapulpa 00066 83.1 M/R (Fire) # R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

 (  )

$24,450.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Sapulpa, City of

Activity Progress Narrative:

Sapulpa 00066 83.1 M/R (Fire) # R4Activity Title:

Project Number:

Project 4A - DR R4

Project Title:

Project 4A - DR R4

$24,450.00$0.00Sapulpa, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $24,450.00

$24,450.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 4B - DR R4 / Project 4B - DR R4Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources $74,400.00

$0.00

$0.00

$74,400.00

$74,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$74,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$74,400.00$0.00Cleveland County

$0.00     Program Funds Drawdown $74,400.00

$74,400.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$290,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$290,400.00

$0.00

$0.00

$0.00

$290,400.00

$290,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$290,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck)    Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$290,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 2

$0.00     Program Funds Drawdown $290,400.00

$290,400.00$0.00Total Funds Expended

147

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$578,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender   Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$578,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$0.00     Program Funds Drawdown $578,400.00

$578,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$362,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$362,400.00

$0.00

$0.00

$0.00

$362,400.00

$362,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$362,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Type 6 engine (brush truck)      Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$362,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of public facilities 0

$0.00     Program Funds Drawdown $362,400.00

$362,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$578,400.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$578,400.00

$0.00

$0.00

$0.00

$578,400.00

$578,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$578,400.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)
Fire Truck - Type 2 engine  Fire Truck - Type 6 engine (brush truck)  Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$578,400.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

$0.00     Program Funds Drawdown $578,400.00

$578,400.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,652,328.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$1,652,328.00

$0.00

$0.00

$0.00

$1,652,328.00

$1,652,328.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (Sheriff Dept) 00050 83.1 M/R (Comm) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$1,652,328.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Communication Equipment - See DRGR Supporting Documents (Upload Docs)
Emergency Communications - Bristow Site Upgrade Emergency Communications - Kellyville Site UpgradeEmergency
Communications - New Kellyville Tower 400' Emergency Communications - APX Mobiles Emergerncy Communications - APX
Portables

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Creek Co (Sheriff Dept) 00050 83.1 M/R (Comm) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$1,652,328.00$0.00Creek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,652,328.00

$1,652,328.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$254,000.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$254,000.00

$0.00

$0.00

$0.00

$254,000.00

$254,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$254,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Fire Truck - Rescue Pumper      Wildlands 150 Gallon Skid Unit 

Location Description:

Creek County Sponsoring Depew - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Creek Co (SP) Depew 00051 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$254,000.00$0.00Creek County

$0.00     Program Funds Drawdown $254,000.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP) Depew
00051 83.1 M/R Fire #

R4

Creek Co (SP) Depew
00051 83.1 M/R Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$254,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,539.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$386,539.00

$0.00

$0.00

$0.00

$386,539.00

$386,539.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Freedom Hill 00052 83.1 M/R(Fire)R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$386,539.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)
Misc Bunker Gear &
Fire Truck - Pumper

Location Description:

Creek County Sponsoring Freedom Hill - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Creek Co (SP) Freedom Hill 00052 83.1 M/R(Fire)R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$386,539.00$0.00Creek County

$0.00     Program Funds Drawdown $386,539.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP)
Freedom Hill 00052

83.1 Fire # R4

Creek Co (SP) Freedom
Hill 00052 83.1 Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$386,539.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,583.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$195,583.00

$0.00

$0.00

$0.00

$195,583.00

$195,583.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$195,583.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Misc Bunker Gear &
Fire Truck (Grass Rig) Wildlands Apparatus 

Location Description:

Creek County Sponsoring Kellyville - See DRGR Supporting Documents (Upload Docs)

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$195,583.00$0.00Creek County

$0.00     Program Funds Drawdown $195,583.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (Sp)
Kellyville 00053 83.1

Fire # R4

Creek Co (Sp) Kellyville
00053 83.1 Fire # R4Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$195,583.00$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$316,708.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$316,708.00

$0.00

$0.00

$0.00

$316,708.00

$316,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$316,708.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See Supporting DRGR Documentation (Upload Docs)
Fire Truck - Tanker Truck       Fire Truck - Grass Fire Truck

Location Description:

Creek County Sponsoring Milfay - See Supporting DRGR Documentation (Upload Docs)

Activity Progress Narrative:

Creek Co (SP) Milfay 00054 83.1 M/R (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$316,708.00$0.00Creek County

$0.00     Program Funds Drawdown $316,708.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP) Milfay
00054 83.1 M/R Fire #

R4

Creek Co (SP) Milfay
00054 83.1 M/R Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$316,708.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$374,027.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$374,027.00

$0.00

$0.00

$0.00

$374,027.00

$374,027.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire) R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2017

$0.00

To Date

06/11/2015

Area (  )

$374,027.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs).
Misc Bunker Gear &
Fire Truck - Pumper/Tanker

Location Description:

Creek County Sponsoring Olive - See DRGR Supporting Documents (Upload Docs).

Activity Progress Narrative:

Creek Co (SP) Olive 00070 83.1 Mit/Res (Fire) R4Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$374,027.00$0.00Creek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $374,027.00

$374,027.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,616.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$243,616.00

$0.00

$3,210.05

$0.00

$243,616.00

$243,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)
R4

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/11/2017

06/11/2019

$0.00

To Date

06/11/2015

Area (  )

$243,616.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$243,616.00$0.00Creek County

$0.00     Program Funds Drawdown $243,616.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (SP)
Shamrock 00055 83.1

M/R Fire # R4

Creek Co (SP)
Shamrock 00055 83.1

M/R Fire # R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$243,616.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,962,854.42

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$1,962,854.42

$0.00

$0.00

$0.00

$1,962,854.42

$1,962,854.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R4 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

06/11/2017

$0.00

To Date

01/21/2016

Area (  )

$1,962,854.42

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Draper Treatment Plant Improvements

Location Description:

Oklahoma City Limits

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R4 R8Activity Title:

Project Number:

Project 4B - DR R4

Project Title:

Project 4B - DR R4

$1,962,854.42$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $1,962,854.42

$1,962,854.42$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 5A - DR R5 / Project 5A - DR R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,615.54

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources $63,615.54

$0.00

$0.00

$63,615.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra(Streets) Cleveland Co # R5

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

07/21/2017

07/21/2017

$0.00

To Date

07/21/2015

 (  )

$63,615.54

Responsible Organization:

Construction/reconstruction of streets Completed

OKC 00005 10.6 Infra(Streets) Cleveland Co # R5Activity Title:

Project Number:

Project 5A - DR R5

Project Title:

Project 5A - DR R5

$0.00     Program Funds Drawdown $63,615.54

$63,615.54$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$63,615.54$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,384.46

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$4,384.46

$0.00

$0.00

$0.00

$4,384.46

$4,384.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R5 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

07/21/2017

$0.00

To Date

01/21/2016

Area (  )

$4,384.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R5 R8Activity Title:

Project Number:

Project 5A - DR R5

Project Title:

Project 5A - DR R5

$4,384.46$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,384.46

$4,384.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 5B - DR R5 / Project 5B - DR R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$781,229.07

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$781,229.07

$31,229.07

$0.00

$0.00

$781,229.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R5

$31,229.07

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/21/2017

07/21/2017

$31,229.07

To Date

07/21/2015

Direct ( HouseHold )

$781,229.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

OKC 00005 10.6 Housing (Single-Fam) R5Activity Title:

Project Number:

Project 5B - DR R5

Project Title:

Project 5B - DR R5

$781,229.07$31,229.07City of Oklahoma City2

$31,229.07     Program Funds Drawdown $781,229.07

$781,229.07$31,229.07Total Funds Expended
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Activity Description:

Housing Rehab: Single Family Housing

Location Description:

Oklahoma City

Activity Revised to increase budget (decreasing Shelter Activity-5C) to correct an issue between the two activities (as requested
during HUD monitoring).
This reporting of 99 low income SF Housing Rehab R1, R5, R11 is Reported in R11.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 99/35 40/0 139/35# of Households 0 0 100.00

0 99/35 40/0 139/35# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0

Project 5C - DR R5 / Project 5C - DR R5Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod City of Oklahoma City2

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

OKC 00005 10.6 Mit/Res (Shelter Program) R5

Activitiy Category:

07/21/2017

07/21/2017

07/21/2015

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Completed

OKC 00005 10.6 Mit/Res (Shelter Program) R5Activity Title:

Project Number:

Project 5C - DR R5

Project Title:

Project 5C - DR R5
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Overall

$506,270.93

Total Projected Budget from All Sources

Match Contributed

$506,270.93

($31,229.07)

$0.00

$0.00

$506,270.93

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

($31,229.07)

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

($31,229.07)

To Date

$506,270.93

Most Impacted and Distressed Expended $0.00

Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:

Oklahoma City

Activity Revised to decrease budget (increasing Housing Rehab activity -Project 5B) to correct an issue between the two
activities (as requested during HUD monitoring).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$506,270.93($31,229.07)City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

129/100# of Housing Units 0

129/100# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 88/100 41/0 129/100# of Households 0 0 100.00

($31,229.07)     Program Funds Drawdown $506,270.93

$506,270.93($31,229.07)Total Funds Expended
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Project 6A - DR R6 / Project 6A - DR R6Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,716,699.00

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$7,716,699.00

$0.00

$0.00

$0.00

$7,716,699.00

$7,716,699.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R6

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

10/16/2017

10/16/2017

$0.00

To Date

10/16/2015

Area (  )

$7,716,699.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:

OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R6Activity Title:

Project Number:

Project 6A - DR R6

Project Title:

Project 6A - DR R6

$7,716,699.00$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $7,716,699.00

$7,716,699.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 6B - DR R6 / Project 6B - DR R6Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R6

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

03/11/2018

10/16/2017

$0.00

To Date

10/16/2015

Direct ( HouseHold )

$300,000.00

Responsible Organization:

Acquisition - buyout of residential properties Completed

Oklahoma County 00033 83.1 Mit/Res R6Activity Title:

Project Number:

Project 6B - DR R6

Project Title:

Project 6B - DR R6

$0.00     Program Funds Drawdown $300,000.00

$300,000.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Acquisition / Buyout of Floodplain Homes

Location Description:

Oklahoma County - Crutcho Creek Area

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$300,000.00$0.00Oklahoma County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 7A - DR R7 / Project 7A - DR R7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Cleveland County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Cleveland Co 00080 83.1 Infra (Streets) # R7

Activitiy Category:

12/11/2017

12/11/2017

12/11/2015

 (  )

Responsible Organization:

Construction/reconstruction of streets Completed

Cleveland Co 00080 83.1 Infra (Streets) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7
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Overall

$30,389.00

Total Projected Budget from All Sources

Match Contributed

$30,389.00

$0.00

$0.00

$0.00

$30,389.00

$30,389.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

$0.00

$0.00

N/A

$0.00

To Date

$30,389.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Activity Delivery Cost 

Location Description:

Cleveland County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$30,389.00$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $30,389.00

$30,389.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,939.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$75,939.00

$0.00

$0.00

$0.00

$75,939.00

$75,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00108 83.1 Infra (Streets) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$75,215.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County

7A Cleveland Co 00108 83.1 Infra (Streets) # R7 - The drawn amount shown as 75,215.56 is less than the budgeted and
expended amount of $75,939.00 due to voucher revisions.

Activity Progress Narrative:

Cleveland Co 00108 83.1 Infra (Streets) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$75,939.00$0.00Cleveland County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,215.56

$75,939.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,059.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$4,059.00

$0.00

$0.00

$0.00

$4,059.00

$4,059.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co SP Olive 00104 83.1 M/R (Fire) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$4,059.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Activity Delivery

Location Description:

Creek County - Town of Olive

Activity Progress Narrative:

Creek Co SP Olive 00104 83.1 M/R (Fire) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$4,059.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,059.00

$4,059.00$0.00Total Funds Expended

182

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,300.00

Low/Mod Drumright, City of

Total Projected Budget from All Sources

Match Contributed

$3,300.00

$0.00

$0.00

$0.00

$3,300.00

$3,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Drumright 00107 83.1 M/R (Fire) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$3,300.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

City of Drumright

Activity Progress Narrative:

Drumright 00107 83.1 M/R (Fire) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$3,300.00$0.00Drumright, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,300.00

$3,300.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,080.00

Low/Mod Kiefer

Total Projected Budget from All Sources

Match Contributed

$4,080.00

$0.00

$0.00

$0.00

$4,080.00

$4,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Keifer 00106 83.1 M/R (Fire) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$4,080.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Project Delivery Cost

Location Description:

Town of Kiefer

Activity Progress Narrative:

Keifer 00106 83.1 M/R (Fire) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$4,080.00$0.00Kiefer

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,080.00

$4,080.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,265.80

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$34,265.80

$0.00

$0.00

$0.00

$34,265.80

$34,265.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$34,265.80

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$34,265.80$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,265.80

$34,265.80$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,110.00

Low/Mod Oilton, City of

Total Projected Budget from All Sources

Match Contributed

$7,110.00

$0.00

$0.00

$0.00

$7,110.00

$7,110.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oilton 00105 83.1 M/R (Fire) # R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$7,110.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

Oilton, City of

Activity Progress Narrative:

Oilton 00105 83.1 M/R (Fire) # R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$7,110.00$0.00Oilton, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $7,110.00

$7,110.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,283.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$81,283.00

$0.00

$0.00

$0.00

$81,283.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State 10.6 ODOC Admin PAC R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$81,283.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Admin 10.6 R7 - Program Administrative Activities performed by State Employees as well as Contractors for Duplication
of Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

State 10.6 ODOC Admin PAC R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$81,283.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $81,283.00

$81,283.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,868.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$114,868.00

$0.00

$0.00

$0.00

$114,868.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State 83.1 ODOC Admin PAC R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

 (  )

$114,868.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of
Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave, Oklahoma City, OK

Activity Progress Narrative:

State 83.1 ODOC Admin PAC R7Activity Title:

Project Number:

Project 7A - DR R7

Project Title:

Project 7A - DR R7

$114,868.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $114,868.00

$114,868.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 7B - DR R7 / Project 7B - DR R7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,880.00

Low/Mod Bristow, City of

Total Projected Budget from All Sources

Match Contributed

$201,880.00

$0.00

$0.00

$0.00

$201,880.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Bristow 00103 83.1 Infra (Streets) R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$201,880.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Bristow 00103 83.1 Infra (Streets) R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$201,880.00$0.00Bristow, City of

$0.00     Program Funds Drawdown $201,880.00

$201,880.00$0.00Total Funds Expended
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Activity Description:

Street Rehabilitation - See DRGR Supporting Docs (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Docs (Upload)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6200/4933# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,458.02

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$978,458.02

$0.00

$0.00

$0.00

$978,458.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Streets) R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$978,458.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:

Cleveland County - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$978,458.02$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/26# of Linear miles of Public 0

$0.00     Program Funds Drawdown $978,458.02

$978,458.02$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

198

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,191,495.21

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,191,495.21

$0.00

$0.00

$0.00

$2,191,495.21

$2,191,495.21

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00108 83.1 Infra (Streets) R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/01/2019

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$2,191,495.21

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Cleveland County - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:

Cleveland Co 00108 83.1 Infra (Streets) R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$2,191,495.21$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Linear miles of Public 0

$0.00     Program Funds Drawdown $2,191,495.21

$2,191,495.21$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,917.46

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$20,917.46

$0.00

$0.00

$0.00

$20,917.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11 R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/12/2017

$0.00

To Date

01/05/2017

Direct ( HouseHold )

$20,917.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R11 R7Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$20,917.46$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,917.46

$20,917.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

202

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,140,627.25

Low/Mod Oklahoma City

Total Projected Budget from All Sources

Match Contributed

$4,140,627.25

$0.00

$0.00

$0.00

$4,140,627.25

$4,140,627.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R7 R10

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$4,140,627.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R7 R10Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$4,140,627.25$0.00Oklahoma City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $4,140,627.25

$4,140,627.25$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,527.98

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$18,527.98

$0.00

$0.00

$0.00

$18,527.98

$18,527.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R7 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

12/11/2017

$0.00

To Date

01/21/2016

Area (  )

$18,527.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R7 R8Activity Title:

Project Number:

Project 7B - DR R7

Project Title:

Project 7B - DR R7

$18,527.98$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $18,527.98

$18,527.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 7C - DR R7 / Project 7C - DR R7Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,920.00

Low/Mod Cleveland County

Total Projected Budget from All Sources $2,920.00

$0.00

$0.00

$2,920.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$2,920.00

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$0.00     Program Funds Drawdown $2,920.00

$2,920.00$0.00Total Funds Expended
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Match Contributed $0.00

$2,920.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,920.00$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Cedar Country 00085

83.1 # R4

Cleveland Co (SP)
Cedar Country 00085

83.1 # R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Cedar Country 00085

M/R (Fire)R4

Cleveland Co (SP)
Cedar Country 00085

M/R (Fire)R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,995.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$18,995.00

$0.00

$0.00

$0.00

$18,995.00

$18,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$18,995.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4).  This was a budget modification moving
the remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Town of Lexington Fire Department. 

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$18,995.00$0.00Cleveland County

$0.00     Program Funds Drawdown $18,995.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Lexington 00082 83.1

Fire # R4

Cleveland Co (SP)
Lexington 00082 83.1

Fire # R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Lexington 00082 83.1

M/R(Fire)R4

Cleveland Co (SP)
Lexington 00082 83.1

M/R(Fire)R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

$18,995.00$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,969.98

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$2,969.98

$0.00

$0.00

$0.00

$2,969.98

$2,969.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$2,969.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)

Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$2,969.98$0.00Cleveland County

$0.00     Program Funds Drawdown $2,969.98

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Noble 00081 83.1 Fire

# R4

Cleveland Co (SP)
Noble 00081 83.1 Fire #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Noble 00081 83.1

M/R (Fire) R4

Cleveland Co (SP)
Noble 00081 83.1 M/R

(Fire) R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

$2,969.98$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$725.00

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$725.00

$0.00

$0.00

$0.00

$725.00

$725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2017

12/11/2017

$0.00

To Date

12/11/2015

Area (  )

$725.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring Slaughterville Fire Dept.

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

Activity Title:

Project Number:

Project 7C - DR R7

Project Title:

Project 7C - DR R7

$725.00$0.00Cleveland County

$0.00     Program Funds Drawdown $725.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co (SP)
Slaughter 00083 83.1

# R4

Cleveland Co (SP)
Slaughter 00083 83.1 #

R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

Cleveland Co (SP)
Slaughter 00083 83.1

M/R(Fire)R4

Cleveland Co (SP)
Slaughter 00083 83.1

M/R(Fire)R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Cleveland County General Account

$725.00$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 8A - DR R8 / Project 8A - DR R8Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,962,854.42

Low/Mod Creek County

Total Projected Budget from All Sources $1,962,854.42

$0.00

$1,962,854.42

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County BOCC 00049 83.1 Mit/Res R8 R4

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

Responsible Organization:

Acquisition, construction,reconstruction of public facilities Completed

Creek County BOCC 00049 83.1 Mit/Res R8 R4Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8
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Match Contributed $0.00

$0.00

$1,962,854.42

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$1,962,854.42

Most Impacted and Distressed Expended $0.00

Activity Description:

Emergency communication towers

Location Description:

Creek County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,962,854.42$0.00Creek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,962,854.42

$1,962,854.42$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$273,911.82

Low/Mod Kingfisher, City of

Total Projected Budget from All Sources

Match Contributed

$273,911.82

$0.00

$0.00

$0.00

$273,911.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Kingfisher 00077 83.1 Infra (Water Plant) R8 R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$273,911.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Relocation of Dover Raw Water Plant

Location Description:

City of Kingfisher

Activity Progress Narrative:

Kingfisher 00077 83.1 Infra (Water Plant) R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$273,911.82$0.00Kingfisher, City of

$0.00     Program Funds Drawdown $273,911.82

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Kingfisher 00077 83.1
Infra (Water Plant) #

R3

Kingfisher 00077 83.1
Infra (Water Plant) # R3Project 3A - DR R3

Construction/reconstruct
ion of water/sewer lines

or systems
Kingfisher, City of General Account

Kingfisher 83.1 00077
Infra (Water Plant) R3

Kingfisher 00077 83.1
Infra (Water Plant) R3Project 3C - DR R3

Construction/reconstruct
ion of water/sewer lines

or systems
Kingfisher, City of General Account

$273,911.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,527.98

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$18,527.98

$0.00

$0.00

$0.00

$18,527.98

$18,527.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) R8 R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$18,527.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R8 R7Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$18,527.98$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $18,527.98

$18,527.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,384.46

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$4,384.46

$0.00

$0.00

$0.00

$4,384.46

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 (Streets) Cleveland Co # R5 R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/21/2017

01/21/2018

$0.00

To Date

07/21/2015

 (  )

$4,384.46

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00005 10.6 (Streets) Cleveland Co # R5 R8Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$4,384.46$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,384.46

$4,384.46$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,161.71

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$102,161.71

$0.00

$0.00

$0.00

$102,161.71

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R8 R2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$102,161.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Drainage) R8 R2Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$102,161.71$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $102,161.71

$102,161.71$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$598,359.50

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$598,359.50

$0.00

$0.00

$0.00

$598,359.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Drainage) R8 R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$598,359.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Drainage) R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$598,359.50$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $598,359.50

$598,359.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,908.14

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$5,908.14

$0.00

$0.00

$0.00

$5,908.14

$5,908.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Infra (Streets)  R8 R2 Cleveland
Co

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$5,908.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland CoActivity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$5,908.14$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Linear miles of Public 0

$0.00     Program Funds Drawdown $5,908.14

$5,908.14$0.00Total Funds Expended

225

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,886.85

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$23,886.85

$0.00

$0.00

$0.00

$23,886.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning Deep Fork Basin R8 R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$23,886.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Location Description:

OKC 00005 10.6 Planning Deep Fork Basin R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$23,886.85$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $23,886.85

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Planning R1 Deep
Fork Basin Study

OKC 00005 10.6
Planning R1 Deep Fork

Basin Study

Project 1D - DR R1
PlanningCity of Oklahoma City2 General Account

OKC 00005 10.6
Planning R3 Deep
Fork Basin Study

OKC 00005 10.6
Planning R3 Deep Fork

Basin
Project 3E - DR R3PlanningCity of Oklahoma City2 General Account

Association Description:
OKC Deep Fork Basin Study (Planning)

$23,886.85$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,175.16

N/A City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$56,175.16

$0.00

$0.00

$0.00

$56,175.16

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Planning Master Drainage Plan R8
R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$56,175.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Location Description:

OKC 00005 10.6 Planning Master Drainage Plan R8
R3

Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$56,175.16$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $56,175.16

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Planning R1 Master

Drainage Plan

OKC 00005 10.6
Planning R1 Master

Drainage Plan

Project 1D - DR R1
PlanningCity of Oklahoma City2 General Account

OKC 00005 10.6
Planning R3 Master

Drainage Plan

OKC 00005 10.6
Planning R3 Master

Drainage Plan
Project 3E - DR R3PlanningCity of Oklahoma City2 General Account

Association Description:
OKC Drainage Master Plan (Planning)

$56,175.16$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$328,693.90

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$328,693.90

$0.00

$0.00

$0.00

$328,693.90

$328,693.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R10.8.3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/20/2018

01/21/2018

$0.00

To Date

05/20/2016

Area (  )

$328,693.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads

Location Description:

oklahoma city

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R10.8.3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$328,693.90$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $328,693.90

$328,693.90$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

232

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,828,200.06

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$5,828,200.06

$0.00

$0.00

$0.00

$5,828,200.06

$5,828,200.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R8

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Area (  )

$5,315,043.03

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

8A - OKC 00023 83.1 Infra (Draper Plant) R8 The Drawn amount of 5,315,043.03 is shown less than the amount expended of
5,828,200.06.  this is due to either voucher revisions an/or reclassification of admin to ADC and association activities.

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R8Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$5,828,200.06$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

$0.00     Program Funds Drawdown $5,315,043.03

$5,828,200.06$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,936.00

Low/Mod Oklahoma County

Total Projected Budget from All Sources

Match Contributed

$296,936.00

$0.00

$0.00

$0.00

$296,936.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Oklahoma County 00033 83.1 Mit/Res R8 R3

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/21/2018

01/21/2018

$0.00

To Date

01/21/2016

Direct ( HouseHold )

$296,936.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyouts of properties located in the Floodway with owner's voluntary acquisition.  There are 18 properties targeted.

Location Description:

Oklahoma County 00033 83.1 Mit/Res R8 R3Activity Title:

Project Number:

Project 8A - DR R8

Project Title:

Project 8A - DR R8

$296,936.00$0.00Oklahoma County

$0.00     Program Funds Drawdown $296,936.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Oklahoma County
00033 83.1 Mit/Res

R3

Oklahoma County
00033 83.1 Mit/Res R3

Project 3D - DR R3
Acquisition - buyout of
residential propertiesOklahoma County General Account

Oklahoma County
00033 83.1 Mit/Res

R6

Oklahoma County
00033 83.1 Mit/Res R6Project 6B - DR R6

Acquisition - buyout of
residential propertiesOklahoma County General Account

Association Description:
Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

$296,936.00$0.00Total Funds Expended
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Properties located in the SW Corner of Air Depot and NE 23rd in the Crutcho Park, Boyd Acres Subdivisions, OKC, Oklahoma
County, OK

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 9A - DR R9 / Project 9A - DR R9Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,550.54

Low/Mod Norman, City of

Total Projected Budget from All Sources $12,550.54

$0.00

$12,550.54

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) # R9

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$11,327.40

Responsible Organization:

Construction/reconstruction of streets Completed

Norman 00064 83.1 Infra (Streets) # R9Activity Title:

Project Number:

Project 9A - DR R9

Project Title:

Project 9A - DR R9

$0.00     Program Funds Drawdown $11,327.40
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Match Contributed $0.00

$0.00

$12,550.54

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Activity Delivery Cost

Location Description:

Norman, City of

9A Norman 00064 83.1 Infra (Streets) # R9 - The drawndown amount shown of 11,327.40 is less than what is budgeted and
expended 12,550.54 for this activity.  This may be due to voucher revisions or reclassifying admin to activity delivery and
associating activities.  Round 9 activitity budgets below:
Activity Number                      OBLIGATED   EXPENDED      REMAINING  Original     
Norman 64 83.1 Infra R4 R9  $501,420.93    $501,420.93   $-          $501,420.93
Norman 64 83.1 Infra R9 R7  $690,629.88    $690,629.88   $-          $690,629.88
Norman 64 83.1 Infra R9       $5,264,296.52 $5,264,296.52 $-         $10,588,600.00  $(5,324,303.48)
State 83.1 ODOC Admin R9   $100,000.00    $100,000.00   $-          $100,000.00  $-  
Norman 64 83.1 Infra ADC R9  $12,550.54   $12,550.54     $-          $13,808.00  $(1,257.46)
Norman 64 83.1 Infra R9 R10  $4,836.85     $4,836.85       $-          $4,836.85
Norman 64 83.1 Infra R9 R11  $671,567.60   $671,567.60   $-        $671,567.60
Norman 64 83.1 Infra R9 R12  $122,101.16   $122,101.16   $-        $122,101.16
Norman 64 83.1 Infra R9 R12Ext$769,388.63   $538,493.05 $230,895.58 $769,388.63 
       Totals                   $8,136,792.11   $7,905,896.53   $230,895.58   $10,702,408.00  $(2,565,615.89) Restricted Balance

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$12,550.54$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$12,550.54$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,514.25

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$4,514.25

$0.00

$0.00

$0.00

$4,514.25

$4,514.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) # R7 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$4,514.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Activity Delivery Cost

Location Description:

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) # R7 R9Activity Title:

Project Number:

Project 9A - DR R9

Project Title:

Project 9A - DR R9

$4,514.25$0.00Norman, City of

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,514.25

$4,514.25$0.00Total Funds Expended

238

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,500.00

Urgent Need City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$64,500.00

$0.00

$0.00

$0.00

$64,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 (Streets) Cleveland Co # R12 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$64,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

OKC 00005 10.6 (Streets) Cleveland Co # R12 R9Activity Title:

Project Number:

Project 9A - DR R9

Project Title:

Project 9A - DR R9

$64,500.00$0.00City of Oklahoma City2

$0.00     Program Funds Drawdown $64,500.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
(Streets) Cleveland

Co # R5 R8

OKC 00005 10.6
(Streets) Cleveland Co

# R5 R8
Project 8A - DR R8

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Streets) R8 R2
Cleveland Co

OKC 00005 10.6 Infra
(Streets)  R8 R2

Cleveland Co
Project 8A - DR R8

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Streets) Cleveland

Co # R1

OKC 00005 10.6 Infra
(Streets) Cleveland Co

# R1
Project 1A - DR R1

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Streets) R1

Cleveland Co

OKC 00005 10.6 Infra
(Streets) R1 Cleveland

Co
Project 1C - DR R1

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

OKC 00005 10.6 Infra
(Streets) R2

Cleveland Co

OKC 00005 10.6 Infra
(Streets) R2 Cleveland

Co
Project 2A - DR R2

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

OKC 00005 10.6
Infra(Streets)

Cleveland Co # R5

OKC 00005 10.6
Infra(Streets) Cleveland

Co # R5
Project 5A - DR R5

Construction/reconstruct
ion of streets

City of Oklahoma City2 General Account

$64,500.00$0.00Total Funds Expended
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Activity Description:

Activity Delivery Cost

Location Description:

Oklahoma City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Association Description:
OKC Street Rehab (Cleveland Co)
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

N/A Oklahoma Department of Commerce

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State - 83.1 ODOC Admin PAC R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

State Admin - Program Administrative Activities performed by State Employees as well as Contractors for Duplication of
Benefits and Sub-recipient Monitoring functions.

Location Description:

900 N. Stiles Ave., Oklahoma City, OK

Activity Progress Narrative:

State - 83.1 ODOC Admin PAC R9Activity Title:

Project Number:

Project 9A - DR R9

Project Title:

Project 9A - DR R9

$100,000.00$0.00Oklahoma Department of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project 9B - DR R9 / Project 9B - DR R9Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,811.50

Low/Mod Cleveland County

Total Projected Budget from All Sources $161,811.50

$0.00

$0.00

$161,811.50

$161,811.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Streets) # R12 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$161,811.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Cleveland Co 00080 83.1 Infra (Streets) # R12 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$161,811.50$0.00Cleveland County

$0.00     Program Funds Drawdown $161,811.50

$161,811.50$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Activity Delivery Cost

Location Description:

Cleveland County

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,381.86

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$564,381.86

$0.00

$0.00

$0.00

$564,381.86

$564,381.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00080 83.1 Infra (Streets) R12 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

05/02/2019

03/11/2018

$0.00

To Date

05/02/2017

Area (  )

$564,381.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Rehab

Location Description:

Cleveland County

Activity Progress Narrative:

Cleveland Co 00080 83.1 Infra (Streets) R12 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$564,381.86$0.00Cleveland County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/26# of Linear miles of Public 0

$0.00     Program Funds Drawdown $564,381.86

$564,381.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,804.79

Low/Mod Cleveland County

Total Projected Budget from All Sources

Match Contributed

$339,804.79

$0.00

$0.00

$0.00

$339,804.79

$339,804.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Cleveland Co 00108 83.1 Infra (Streets) R9 R7

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$339,804.79

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

Cleveland Co 00108 83.1 Infra (Streets) R9 R7Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$339,804.79$0.00Cleveland County

$0.00$0.00Norman, City of

$0.00     Program Funds Drawdown $339,804.79

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Cleveland Co 00108
83.1 Infra (Streets) #

R7

Cleveland Co 00108
83.1 Infra (Streets) # R7Project 7A - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

Cleveland Co 00108
83.1 Infra (Streets) R7

Cleveland Co 00108
83.1 Infra (Streets) R7Project 7B - DR R7

Construction/reconstruct
ion of streets

Cleveland County General Account

$339,804.79$0.00Total Funds Expended
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$347,465.01

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$347,465.01

$0.00

$0.00

$0.00

$347,465.01

$347,465.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4
R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$347,465.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Communication System

Location Description:

Creek Co (Sheriff Dept) 50 83.1 M/Res (Comm) R4Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$347,465.01$0.00Creek County

$0.00     Program Funds Drawdown $347,465.01

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Creek Co (Sheriff
Dept) 00050 83.1 M/R

(Comm) R4

Creek Co (Sheriff Dept)
00050 83.1 M/R

(Comm) R4
Project 4B - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

Creek County (SP)
Sheriff Dept 00050

83.1 # R4

Creek County (SP)
Sheriff Dept 00050 83.1

# R4
Project 4A - DR R4

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

Creek County (SP)
Sheriff Dept 50 83.1 #

R4 R9

Creek County (SP)
Sheriff Dept 50 83.1 #

R4 R9
Project 9B - DR R9

Acquisition,
construction,reconstructi

on of public facilities
Creek County General Account

$347,465.01$0.00Total Funds Expended
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Creek County Board of County Commissioners

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$30,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County (SP) Sheriff Dept 50 83.1 # R4 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$30,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost - Construction of two communication towers with minimal footprint located in Creek County.

Location Description:

Creek County Board of County Commissioners

Activity Progress Narrative:

Creek County (SP) Sheriff Dept 50 83.1 # R4 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$30,000.00$0.00Creek County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $30,000.00

$30,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,955.92

Low/Mod Creek County

Total Projected Budget from All Sources

Match Contributed

$123,955.92

$0.00

$0.00

$0.00

$123,955.92

$123,955.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Creek County BOCC 49 83.1 Mit/Res (Comm) R4
R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$123,955.92

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

Emergency Communication System

Location Description:

Creek County Board of County Commissioners

Activity Progress Narrative:

Creek County BOCC 49 83.1 Mit/Res (Comm) R4
R9

Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$123,955.92$0.00Creek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of public facilities 0

$0.00     Program Funds Drawdown $123,955.92

$123,955.92$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,284.34

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$64,284.34

$0.00

$0.00

$0.00

$64,284.34

$64,284.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R12 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$64,284.34

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R12 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$64,284.34$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $64,284.34

$64,284.34$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,264,296.52

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$5,264,296.52

$0.00

$0.00

$0.00

$5,264,296.52

$5,264,296.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00064 83.1 Infra (Streets) R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$5,264,296.52

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

Norman, City of

Activity Progress Narrative:

Norman 00064 83.1 Infra (Streets) R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$5,264,296.52$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/20# of Linear miles of Public 0

$0.00     Program Funds Drawdown $5,264,296.52

$5,264,296.52$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,310.84

Low/Mod Norman, City of

Total Projected Budget from All Sources

Match Contributed

$346,310.84

$0.00

$0.00

$0.00

$346,310.84

$346,310.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Norman 00102 83.1 Infra (Streets) R7 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$346,310.84

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R7 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$346,310.84$0.00Norman, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Linear miles of Public 0

$0.00     Program Funds Drawdown $346,310.84

$346,310.84$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,503.02

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$485,503.02

($3,734.29)

$0.00

$0.00

$485,503.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Housing (Single-Fam) R11 R9

($3,734.29)

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

($3,734.29)

To Date

03/11/2016

Direct ( HouseHold )

$485,503.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

Oklahoma City

Voucher Revision as per HUD Finding of claims between Housing Rehab and Shelter activity expenses as reconciled.

Activity Progress Narrative:

OKC 00005 10.6 Housing (Single-Fam) R11 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$485,503.02($3,734.29)City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

($3,734.29)     Program Funds Drawdown $485,503.02

$485,503.02($3,734.29)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,064.62

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$186,064.62

$3,734.29

$0.00

$0.00

$186,064.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

$3,734.29

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$3,734.29

To Date

03/11/2016

Direct ( HouseHold )

$186,064.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$186,064.62$3,734.29City of Oklahoma City2

$3,734.29     Program Funds Drawdown $186,064.62

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

OKC 00005 10.6
Mit/Res (Shelter

Program) R1

OKC 00005 10.6
Mit/Res (Shelter

Program) R1
Project 1E - DR R1

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

OKC 00005 10.6
Mit/Res (Shelter

Program) R5

OKC 00005 10.6
Mit/Res (Shelter

Program) R5
Project 5C - DR R5

Rehabilitation/reconstru
ction of residential

structures
City of Oklahoma City2 General Account

Association Description:
OKC Shelter Program

$186,064.62$3,734.29Total Funds Expended
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Oklahoma City

Voucher Revision as per HUD Finding of claims between Housing Rehab and Shelter activity expenses as reconciled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,512.09

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$36,512.09

$0.00

$0.00

$0.00

$36,512.09

$36,512.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) # R12 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

 (  )

$36,512.09

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Activity Delivery Cost

Location Description:

oklahoma city

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) # R12 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$36,512.09$0.00City of Oklahoma City2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $36,512.09

$36,512.09$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,836.85

Low/Mod City of Oklahoma City2

Total Projected Budget from All Sources

Match Contributed

$4,836.85

$0.00

$0.00

$0.00

$4,836.85

$4,836.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

OKC 00023 83.1 Infra (Draper Plant) R10 R9

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

03/11/2018

03/11/2018

$0.00

To Date

03/11/2016

Area (  )

$4,836.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City

Activity Progress Narrative:

OKC 00023 83.1 Infra (Draper Plant) R10 R9Activity Title:

Project Number:

Project 9B - DR R9

Project Title:

Project 9B - DR R9

$4,836.85$0.00City of Oklahoma City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $4,836.85

$4,836.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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